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1.0 INTRODUCTION 

1.1 2003 Partial Consent Decree 

This monthly progress report has been prepared in accordance with the requirements of the 2003 

Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency 

(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District 

Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-

0749-RDP).  The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the 

Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), 42 U.S.C. 

§§9606, 9697, §9613(g)(2).  The 2003 CD provides for the performance of studies and response 

work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD.  Solutia 

and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S” 

in the subsequent sections of this report. 

 

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section 

VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period 

of April 1, 2025, through April 30, 2025, including actions taken, unanticipated issues, if 

applicable, and analytical data received during the reporting period.  Section 5.1 of this report also 

describes upcoming developments anticipated over the next two months for the work required by 

the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past 

or anticipated problems, if applicable. 

 

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA 

CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-

0749-RDP).  The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed 

South and West Landfills, provides for the implementation of the remedies selected for OU-3 as 

described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September 

29, 2011. 

 

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report 

describes the work performed for the OU-3 RD/RA during the period of April 1, 2025, through 
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April 30, 2025, including actions taken, unanticipated issues, if applicable, and analytical data 

received during the reporting period.  Section 5.2 of this report describes the upcoming 

developments anticipated over the next two months for the work required by the OU-3 RD/RA CD, 

including scheduled dates of actions to be performed and planned resolutions of past or anticipated 

problems, if applicable. 

 

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/OU-2) Remedial Design/Remedial 

Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit 

2 (OU-1/OU-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021 

(Docket No. 1:02-cv-00749-RDP).  The OU-1/OU-2 RD/RA CD provides for the implementation 

of the remedies selected for OU-1/OU-2 as described in the OU-1/OU-2 Record of Decision issued 

by Region 4 of the EPA on November 9, 2017.  This includes remedial actions for soils, sediments, 

and groundwater at residential and non-residential properties outside of OU-3. 

 

In accordance with the OU-1/OU-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1), 

Section 4.0 of this report describes the work performed for the OU-1/OU-2 RD/RA CD during the 

period of April 1, 2025, through April 30, 2025, including actions taken, unanticipated issues, if 

applicable, and analytical data received during the reporting period.  Section 5.3 of this report 

describes the upcoming developments anticipated over the next two months for the work required 

by the OU-1/OU-2 RD/RA CD, including scheduled dates of actions to be performed and planned 

resolutions of past or anticipated problems, if applicable. 

 

 



  April 2025 Progress Report 
  Anniston PCB Site 
  May 12, 2025 
  Page 3 of 9 
 

   

 

2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD 

2.1 General 2003 CD Activities 

2.1.1 Administrative Submittals 

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 1.  This schedule includes the dates 

that documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

2.2 Operable Unit 1/Operable Unit 2 (OU-1/OU-2)  

2.2.1 Residential Removal Properties Program 

The residential program consists of residential work associated with the 2003 CD.  This includes 

the non-time critical (NTC) residential activities as well as time critical residential activities 

associated with the Administrative Order on Consent (AOC), effective October 5, 2001. 

 

P/S continued to work with the local municipalities and property owners to implement the approved 

NTC Removal Action Interim Institutional Control Program for Residential Properties (Interim IC 

Program). Table 2 provides a summary of the number of properties in each IC group. 

 

2.2.1.1 Residential Removal Access 

Access activity includes updating owner/tenant information, access request information, and/or 

EPA notification of non-compliance information.  During this reporting period, removal access was 

granted for one property in Evaluation Areas 1-35 (Attachment A). 

  

There are 9 residential properties in the Residential Removal Properties Program where access has 

not been granted, three residential properties where a removal action is scheduled, and one property 

where a removal action is in progress.  The properties are summarized in Table 3, and a description 

of each property’s status is presented in Table 4. 
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2.2.1.2 Residential Removal Activities 

During this reporting period, P/S did not perform any surface or depth sampling. Validated 

sampling analytical data received during this reporting period are presented in Attachment B. A 

removal action is in progress at 920 Lehman Avenue (Parcel ID 2228). 

 

2.2.2 OU-1/OU-2 Non-Residential Program 

P/S continued to perform the required routine inspections of the Central Staging and Soil 

Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA).  No adverse 

findings were noted during the inspections. 

 

On April 23, 2025, P/S submitted the SSSMA Interim Closure – 2024 Annual Effectiveness Report 

to provide a summary of inspection and maintenance activities performed at the SSSMA. 

 

On April 23, 2025, P/S submitted the CSSMA 2024 Annual Effectiveness Report to document the 

inspection and maintenance of the CSSMA. 

 

2.2.3 11th Street Ditch 

P/S will perform the next quarterly routine inspection in June 2025. 

 

2.3 Operable Unit 4 (OU-4) 

2.3.1 OU-4 Residential Program 

P/S did not perform any surface or depth sampling. Validated sampling analytical data received 

during this reporting period are presented in Attachment C.  Residential properties are summarized 

in Table 5 and a description of the removal property’s status is presented in Table 6.  

 

2.3.2 OU-4 Non-Residential Program 

P/S provided soil management support to Burger King and their construction contractor for a 

remodeling project at the Oxford, Alabama location in March 2025.  P/S are currently preparing a 

Construction Support Summary Report for submittal to the EPA. 
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On April 15, 2025, P/S collected soil and sediment samples at a property along Choccolocco Creek 

in the downstream portion of OU-4 to determine if any soil management would be necessary 

associated with their Alabama Power Company Lakeshore Permit application.  The data will be 

reported once the validation process is completed. 

 

On April 24, 2025, P/S submitted the OU-4 Alabama Power Company Lakeshore Use Permits 

report documenting the permit reviews, waste characterization determinations and soil 

management support that P/S performed in 2024. 

 

2.4 Technical Assistance Plan Grant  

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., reviews Site-related documents and 

conveys information from these documents to the CAG and the community. 

 

2.5 Community Advisory Group  

There was no CAG meeting scheduled for April.  The next CAG meeting is scheduled for May 13, 

2025. 
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

3.1 General OU-3 RD/RA CD Activities 

3.1.1 Administrative Submittals 

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals 

awaiting approval or response is included as Table 7.  This schedule includes the dates that 

documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

3.2 Remedial Action 

There was no activity during this reporting period. 
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4.0 OU-1/OU-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

4.1 General OU-1/OU-2 RD/RA CD Activities 

4.1.1 Administrative Submittals 

A CD submittal schedule for the OU-1/OU-2 RD/RA CD that includes this reporting period’s 

submittals and/or submittals awaiting approval or response is included as Table 8.  This schedule 

includes the dates that documents were submitted to the EPA and the dates that approvals or 

comments were received from the EPA. 

 

4.1.2 OU-1/OU-2 Non-Residential Program  

Passive samplers were deployed within Snow Creek as part of the baseline surface water sampling 

program on April 16, 2025. Validated surface water sampling analytical data from the March 

baseline surface water grab sampling event are presented in Tables 9A and 9B. 
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5.0 WORK SCHEDULED  

5.1 2003 CD Work Activities 

During the months of May and June 2025, the following work elements are anticipated: 

• Obtain and/or process access for performing residential sampling and removal activities in OU-

1/OU-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum 

to the NTC Removal Action Work Plans for the Site (as necessary); 

• Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in 

OU-1/OU-2 as access is provided (as necessary); 

• Perform residential removal activities according to the associated work plans (as necessary); 

• Submit Addendum No. 10 to the NTC Removal Action Completion Report for Residential 

Properties to document residential activities during 2024; 

• Prepare and submit a construction support summary report for Oxford Burger King’s 

remodeling project; 

• Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with 

the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and 

Closure Plan, and the SSSMA Interim Operations and Maintenance Plan; 

• Perform 11th Street Ditch inspection and maintenance requirements in accordance with the 

approved schedule; 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval; and 

• The CAG will hold a regularly scheduled meeting on May 13, 2025. 

 
5.2 OU-3 RD/RA CD Work Activities 

During the months of May and June 2025, the following work elements are anticipated: 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval 
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5.3  OU-1/OU-2 RD/RA CD Work Activities  

During the months of May and June 2025, the following work elements are anticipated: 

• Prepare and submit a work plan outlining the adaptive site management approach to the 

remedial activities at the T-11 area; 

• Continue implementing the Pre-Design Investigation;  

• Prepare and submit the Pre-Design Investigation Summary Report; and 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval. 



 

   

 

TABLES 
  



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

Operable Units -1/2 Reports
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site Submitted to EPA July 31, 2012

Comments Received May 16, 2013
Revision Submitted November 12, 2015

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 1 Submitted to EPA August 3, 2016

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 2 Submitted to EPA July 14, 2017

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 3 Submitted to EPA June 4, 2018

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 4 Submitted to EPA June 26, 2019

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 5 Submitted to EPA April 24, 2020

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 6 Submitted to EPA June 9, 2021

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 7 Submitted to EPA June 30, 2022

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 8 Submitted to EPA June 30, 2023

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 9 Submitted to EPA July 11, 2024

Approval Pending

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil 
Management Area Submitted to EPA May 2, 2012

Approval Pending

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7 Submitted to EPA June 4, 2018
Approval Pending

South Staging and Soil Management Area, Interim Closure - 2024 Annual Effectiveness 
Report Submitted to EPA April 23, 2025

Central Staging and Soil Management Area, Interim Closure - 2024 Annual Effectiveness 
Report Submitted to EPA April 23, 2025

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston 
Water Works and Sewer Board Submitted to EPA June 12, 2018

Approval Pending

Snow Street Drainage Improvement Project Completion Report Closure Report - 
Addendum No. 1 Submitted to EPA July 10, 2019

Approval Pending

Operable Unit - 4 Reports

OU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending

Former Holiday Inn Redevelopment Project Completion Report (1) Submitted to EPA November 20, 2013
Approval Pending

Miracle Field Construction Completion Report (1) Submitted to EPA June 19, 2014
Approval Pending

Operable Unit - 4 Reports (continued)
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Anniston Regional Airport Fence Installation Project Completion Report (1) Submitted to EPA July 23, 2014
Approval Pending

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion 
Report (1) Submitted to EPA October 7, 2014

Approval Pending
 
Colonial Pipeline Company Recoating Project Completion Report (1) Submitted to EPA November 5, 2014

Approval Pending

OU-4 - Alabama Power Company Lakeshore Use Permits Submited to EPA April 24, 2025

All Operable Units Reports

March 2025 Progress Report Submitted to EPA April 10, 2025

Work Plans

Recreation Drive Development Retaining Wall Construction Support Workplan Submitted to EPA May 10, 2024
Approval Pending

Notes:
(1) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama

Area IC Group 21 IC Group 32 IC Group 43 Total
OU-1/2 313 99 47 459
OU-4 12 5 1 18
Total 325 104 48 477

IC: Institutional Controls 
PCBs: polychlorinated biphenyls 
ppm: parts per million

1) IC Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).
2) IC Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 inches
or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) where
residual PCB-containing soil may remain on the property but such presence has not been confirmed.
3) IC Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas).  IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs
between 1 and 10 ppm at 12 inches or more below the existing ground surface.
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D) (1) April 2025

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 1
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 1
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 1

Total no. of properties with PCB surface results < 1 ppm 1214
Total no. of properties with PCB surface results ≥ 1 ppm (2)(3)(4) 11
Total no. of removal action properties Unsuitable for Removal  (4) 18
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 9

Total no. of removal action properties completed by Solutia (as part of AOC and CD)  (3)(5) 370
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) 8

Residential Removal Action Program (Lead Site AOC Zone C and D) April 2025

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or demo samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas 24
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9

Residential Removal Action Program (Lead Site AOC Zone A) April 2025

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 81
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 2

Total no. of removal action properties Unsuitable for Removal 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) April 2025

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:
(1)Lead Site AOC Zones C and D represents Evaluation Areas 1-34.  Properties in Evaluation Area 35 have been 
moved to OU-4.

(4) The unsuitable removal area at 2504 Griffis Street is scheduled to be cleared to complete a removal action.
(5) This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed 
by Solutia.

(2) Includes properties surface sampled by EPA.  Does not include completed removal properties or EPA Lead Site Appendix 6 
properties.  
(3)  This total includes three properties where removals have previously been completed, but additional removals are required.
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONES A - D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVALUATION 
AREA EPA Zone PROPERTY STATUS

918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street (2) 2820 3 C Non-Responsive

1407 Glen Addie Avenue (2) 765 24 C Non-Responsive
716 Montrose Avenue (2) 2500 11 D Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation

124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access

3002 Jefferson Street 3410 - B Owner Declined Removal Access
Duncan Avenue (11-22-01-01-04-2-77) (1) 973 21 C Owner Not Found

807 Bancroft Avenue 2443 34 D Removal Action Scheduled
2106 W. 10th Street 2128 15 D Removal Action Scheduled
2504 Griffis Street 3627 13 C Removal Action Scheduled

920 Lehman Avenue (1) 2228 15 D Removal In Progress

Notes:
(1) Portions of property are no longer unsuitable for removal.
(2) Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama
Residential Removal Action Program April 2025

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 1
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 39
Total no. of properties with PCB surface results ≥ 1 ppm 1
Total no. of removal action properties completed by Solutia 19
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 
PPM LEAD RESULTS FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL 
ID PROPERTY STATUS

48460 AL Hwy 21 S (formerly 133 Howard Drive)
 [07-06-14-0-000-004.00] 600117 Removal Action Scheduled
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama
Administrative Issues

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018
OU-3 Construction Completion Report Second Addendum Submitted to EPA June 30, 2021

Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects Submitted to EPA August 7, 2018
Revision Submitted August 31, 2021
Approval Pending

Work Plans

OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0 Submitted to EPA September 30, 2021
Approval Pending
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TABLE 8

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Identify the Supervising 
Contractor CD VI.9 10 days after Effective Date April 5, 2021 April 16, 2021

Financial Assurance 
Mechanism CD IX.27 Within 10 days after 

Effective Date April 12, 2021 May 24, 2021

Financial Assurance 
Documentation CD IX.27

30 days following USEPA 
approval of financial 
assurance method

(June 23, 2021)

June 18, 2021 --

Submit Draft RDWP, 
HASP, and ERP SOW 3.1

Within 60 days following 
receipt of USEPA's 

Authorization to Proceed 
regarding the Supervising 

Contractor 
(June 15, 2021)

June 15, 2021 --

Submit Revised RDWP, 
HASP, and ERP SOW 3.1

Within 30 days following 
receipt of USEPA's 

Comments on the Draft 
RDWP, HASP and ERP 

(July 20, 2021)

August 19, 2021 September 10, 2021

Submit PDIWP and 
QAPP SOW 3.3(a) 60 days following USEPA 

approval of RDWP November 9, 2021 --

Submit Revised PDIWP 
and QAPP SOW 3.3(a) 

60 days following receipt of 
USEPA comments.

   Comments Received 
January 7, 2022 (response 

due March 8 2022)

March 7, 2022 --

Submit Revised PDIWP 
and QAPP SOW 3.3(a) 

60 days following receipt of 
USEPA comments.

  Comments Received May 
3, 2022 (response due July 

5, 2022)

June 9, 2022 July 5, 2022

Preliminary (30%) Design SOW 3.3(a), 3.4 120 days following USEPA 
approval of PDI Report

Pre-Final (90%/95%) 
Design SOW 3.5 150 days following USEPA 

comments on 30% Design 

Final (100%) Design SOW 3.6 60 days following USEPA 
comments on 95% Design 

Draft Notice to 
Successors-In-Title CD VIII.23.a 15 days after Effective Date April 12, 2021 June 2, 2021

Record Notice to 
Successors-In-Title CD VIII.23.a Within 10 days after USEPA 

approval of draft notice June 3, 2021 --

Certified Copies of 
Notices to Successors-In-
Title

CD VIII.23.a Within 10 days after 
recording notices June 9, 2021 --

RD Schedule
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TABLE 8

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Submit certificates of 
insurance naming 
USEPA as an additional 
insured 

CD XI.41 15 days prior to 
commencing on-site Work

Identify a Community 
Involvement Coordinator 
(if requested)

- 15 days following USEPA 
request 

Award RA Contract -
120 days after USEPA 

Notice of Authorization to 
Proceed with RA

Submit RAWP SOW 4.1 Submit with Award of RA 
Contract

Designate IQAT SOW 4.2 -

Pre-Construction 
Conference SOW 4.3(a) Within 30 days after 

approval of RAWP

Start of Construction -  Within 60 days after 
approval of RAWP

Completion of 
Construction SOW 4.6(b) as described in approved 

RAWP

Pre-Final Inspection SOW 4.6(b) Within 14 days following 
completion of construction 

Pre-Final Inspection 
Report SOW 4.6(d)

 Within 14 days following 
completion of Pre-Final 

Inspection 

Final Inspection SOW 4.7

Within 14 days following 
completion of work identified 

in Pre-Final Inspection 
Report 

RA Report SOW 4.6(d) 60 days following final 
inspection 

Monitoring Report SOW 4.7(b) to be determined 
Work Completion Report SOW 4.9(b) to be determined 

Periodic Review of 
Support Plan SOW 4.8

for Five-Year Reviews, 
triggered by start of first RA 

on 6/8/2015

Notes:
Effective date is March 26, 2021. 
--: not applicable
CD: consent decree
ERP: emergency response plan 
HASP: health and safety plan 
IQAT: independent quality assurance team
PDI: predesign investigation 
PDIWP: predesign investigation work plan
QAPP: quality assurance project plan 
RA: remedial action 
RAWP: remedial action work plan
RD: remedial design 
RDWP: remedial design work plan
SOW: statement of work 
USEPA: United States Environmental Protection Agency 

RA Schedule
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TABLE 9A

OU-1/OU-2 SURFACE WATER RESULTS (MARCH 2025) 
ANNISTON PCB SITE

Anniston, Alabama

SW-01 SW-01 SW-02 SW-02 SW-02
SW-01-U-
20250312

SW-01-F-
20250312

SW-02-U-
20250312

SW-DUP-U-
20250312

SW-02-F-
20250312

3/12/2025 3/12/2025 3/12/2025 3/12/2025 3/12/2025

Original Original Original Field Duplicate Original

1147563.658 1147563.658 1147563.628 1147563.628 1147563.628

650626.8488 650626.8488 650605.8664 650605.8664 650605.8664

Parameter Unit

Chromium µg/L ND ND ND ND ND 

Chromium VI µg/L ND ND ND ND ND 

Lead µg/L ND ND ND ND ND 

Total Suspended Solids mg/L ND NS ND ND NS

Monochlorobiphenyl µg/L ND ND ND ND ND 

Dichlorobiphenyl µg/L ND ND 0.012 J 0.011 ND

Trichlorobiphenyl µg/L 0.0023 J ND 0.0077 0.0064 0.000094 J

Tetrachlorobiphenyl µg/L 0.0016 J ND 0.012 J 0.0069 J ND

Pentachlorobiphenyl µg/L 0.00023 J ND 0.0058 J 0.0032 J ND 

Hexachlorobiphenyl µg/L ND ND 0.0021 J 0.0018 J ND 

Heptachlorobiphenyl µg/L ND ND 0.00057 J 0.00056 J ND 

Octachlorobiphenyl µg/L ND ND 0.000082 0.000083 ND 

Nonachlorobiphenyl µg/L 0.00011 J ND 0.00014 0.00014 J ND 

Decachlorobiphenyl µg/L ND ND ND ND ND 

Total PCB, Homolog specific µg/L 0.0042 J ND 0.04 J 0.03 J 0.000094 J

Notes:

F: filtered sample

µg/L: micrograms per liter

mg/L: milligrams per liter 

ND: non-detect result

PCB: polychlorinated biphenyl

U: unfiltered sample

USEPA: United States Environmental Protection Agency

1. Metals concentrations are quantified by USEPA Methods 6010C and 7196A. Total suspended solids concentrations are quantified by 
USEPA Method 2540D. Total PCB Homolog specific concentrations are quantified by USEPA Method 1668A. 

J: The analyte was positively identified; however, the associated numerical value is estimated due to bias of associated quality control or 
calibration data or attributable to matrix interference.

LOCATION

FIELD SAMPLE ID

SAMPLE DATE

QA TYPE

NORTHING

EASTING
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TABLE 9B

OU-1/OU-2 SURFACE WATER PCB CONGENER RESULTS (MARCH 2025) 
ANNISTON PCB SITE

Anniston, Alabama

SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U-20250312 SW-01-F-20250312 SW-02-U-20250312
SW-DUP-U-
20250312 SW-02-F-20250312

3/12/2025 3/12/2025 3/12/2025 3/12/2025 3/12/2025
Original Original Original Field Duplicate Original

1147563.658 1147563.658 1147563.628 1147563.628 1147563.628
650626.8488 650626.8488 650605.8664 650605.8664 650605.8664

Parameter Unit
PCB Congener #1 µg/L ND ND ND ND ND 
PCB Congener #2 µg/L ND ND ND ND ND 
PCB Congener #3 µg/L ND ND ND ND ND 
PCB Congener #4 µg/L ND ND 0.0089 0.0082 ND
PCB Congener #5 µg/L ND ND ND ND ND 
PCB Congener #6 µg/L ND ND ND ND ND 
PCB Congener #7 µg/L ND ND ND ND ND 
PCB Congener #8 µg/L ND ND ND ND ND 
PCB Congener #9 µg/L ND ND ND ND ND 
PCB Congener #10 µg/L ND ND 0.0015 0.0013 ND 
PCB Congener #11 µg/L ND ND ND ND ND 
PCB Congener #12 + 013 µg/L ND ND 0.000082 J ND ND 
PCB Congener #14 µg/L ND ND ND ND ND 
PCB Congener #15 µg/L 0.00013 ND 0.00065 0.00054 ND 
PCB Congener #16 µg/L 0.00030 ND 0.00023 0.00016 ND 
PCB Congener #17 µg/L 0.00017 ND 0.00084 0.00071 ND 
PCB Congener #18 + 030 µg/L 0.00037 ND 0.0012 0.00094 ND 
PCB Congener #19 µg/L 0.000098 ND 0.0025 0.0022 0.000094 
PCB Congener #20 + 028 µg/L 0.00043 ND 0.00061 0.00049 ND 
PCB Congener #21 + 033 µg/L 0.00017 ND ND ND ND 
PCB Congener #22 µg/L 0.00016 ND 0.00013 0.000096 ND 
PCB Congener #23 µg/L ND ND ND ND ND 
PCB Congener #24 µg/L ND ND ND ND ND 
PCB Congener #25 µg/L ND ND 0.00022 0.00019 ND 
PCB Congener #27 µg/L ND ND 0.00063 0.00055 ND 
PCB Congener #31 µg/L 0.00037 ND 0.00061 0.00043 ND 
PCB Congener #32 µg/L 0.000099 ND 0.00038 0.00031 ND 
PCB Congener #34 µg/L ND ND ND ND ND 
PCB Congener #35 µg/L ND ND ND ND ND 
PCB Congener #36 µg/L ND ND ND ND ND 
PCB Congener #37 µg/L 0.000092 ND ND ND ND 
PCB Congener #38 µg/L ND ND ND ND ND 
PCB Congener #39 µg/L ND ND ND ND ND 
PCB Congener #40 + 071 µg/L ND ND 0.00050 0.00038 ND 
PCB Congener #41 µg/L ND ND ND ND ND 
PCB Congener #42 µg/L 0.000095 ND 0.00030 0.00024 ND 
PCB Congener #43 µg/L ND ND ND ND ND 
PCB Congener #44 + 047 + 065 µg/L 0.00040 ND 0.0021 J 0.0012 J ND 
PCB Congener #45 µg/L ND ND 0.00014 0.00010 J ND 
PCB Congener #26 + 029 µg/L ND ND 0.00035 0.00030 ND 
PCB Congener #46 µg/L ND ND 0.000094 ND ND 
PCB Congener #48 µg/L ND ND ND ND ND 
PCB Congener #49 + 069 µg/L 0.00021 ND 0.0012 0.00084 ND 
PCB Congener #50 + 053 µg/L ND ND 0.00068 0.00057 ND 
PCB Congener #51 µg/L ND ND 0.00026 0.00024 ND 
PCB Congener #52 µg/L ND ND 0.0048 J 0.0020 J ND
PCB Congener #54 µg/L ND ND 0.00013 0.00010 ND 
PCB Congener #55 µg/L ND ND ND ND ND 
PCB Congener #56 µg/L 0.000081 ND 0.00017 0.00013 ND 
PCB Congener #57 µg/L ND ND ND ND ND 
PCB Congener #58 µg/L ND ND ND ND ND 
PCB Congener #59 + 062 + 075 µg/L ND ND ND ND ND 
PCB Congener #60 µg/L ND ND ND ND ND 
PCB Congener #61 + 070 + 074 + 076 µg/L ND ND 0.00092 J 0.00040 J ND 
PCB Congener #63 µg/L ND ND ND ND ND 

LOCATION

FIELD SAMPLE ID

SAMPLE DATE
QA TYPE

NORTHING
EASTING
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TABLE 9B

OU-1/OU-2 SURFACE WATER PCB CONGENER RESULTS (MARCH 2025) 
ANNISTON PCB SITE

Anniston, Alabama

SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U-20250312 SW-01-F-20250312 SW-02-U-20250312
SW-DUP-U-
20250312 SW-02-F-20250312

3/12/2025 3/12/2025 3/12/2025 3/12/2025 3/12/2025
Original Original Original Field Duplicate Original

1147563.658 1147563.658 1147563.628 1147563.628 1147563.628
650626.8488 650626.8488 650605.8664 650605.8664 650605.8664

Parameter Unit

LOCATION

FIELD SAMPLE ID

SAMPLE DATE
QA TYPE

NORTHING
EASTING

PCB Congener #64 µg/L 0.00014 ND 0.00054 J 0.00036 J ND 
PCB Congener #66 µg/L 0.00014 ND 0.00041 J 0.00030 J ND 
PCB Congener #67 µg/L ND ND ND ND ND 
PCB Congener #68 µg/L ND ND ND ND ND 
PCB Congener #72 µg/L ND ND ND ND ND 
PCB Congener #73 µg/L ND ND ND ND ND 
PCB Congener #77 µg/L ND ND ND ND ND 
PCB Congener #78 µg/L ND ND ND ND ND 
PCB Congener #79 µg/L ND ND ND ND ND 
PCB Congener #80 µg/L ND ND ND ND ND 
PCB Congener #81 µg/L ND ND ND ND ND 
PCB Congener #82 µg/L ND ND 0.00011 0.000083 ND 
PCB Congener #83 µg/L ND ND ND ND ND 
PCB Congener #84 µg/L ND ND 0.00042 J 0.00018 J ND 
PCB Congener #85 + 116 + 117 µg/L ND ND ND ND ND 
PCB Congener #86 + 087 + 097 + 109 + 119 + 125 µg/L ND ND 0.00061 ND ND 
PCB Congener #88 µg/L ND ND ND ND ND 
PCB Congener #89 µg/L ND ND ND ND ND 
PCB Congener #90 + 101 + 113 µg/L ND ND 0.00098 J 0.00062 J ND 
PCB Congener #91 µg/L ND ND 0.00022 0.00014 ND 
PCB Congener #92 µg/L ND ND 0.00021 0.00014 ND 
PCB Congener #93 + 100 µg/L ND ND ND ND ND 
PCB Congener #94 µg/L ND ND ND ND ND 
PCB Congener #95 µg/L 0.00013 ND 0.0014 J 0.00061 J ND 
PCB Congener #96 µg/L ND ND ND ND ND 
PCB Congener #98 + 102 µg/L ND ND ND ND ND 
PCB Congener #99 µg/L ND ND 0.00038 J 0.00028 J ND 
PCB Congener #103 µg/L ND ND ND ND ND 
PCB Congener #104 µg/L ND ND ND ND ND 
PCB Congener #105 µg/L ND ND 0.00015 0.00013 ND 
PCB Congener #106 µg/L ND ND ND ND ND 
PCB Congener #107 µg/L ND ND ND ND ND 
PCB Congener #108 + 124 µg/L ND ND ND ND ND 
PCB Congener #110 + 115 µg/L ND ND 0.0010 J 0.00070 J ND 
PCB Congener #111 µg/L ND ND ND ND ND 
PCB Congener #112 µg/L ND ND ND ND ND 
PCB Congener #114 µg/L ND ND ND ND ND 
PCB Congener #118 µg/L 0.000097 ND 0.00034 0.00028 ND 
PCB Congener #120 µg/L ND ND ND ND ND 
PCB Congener #121 µg/L ND ND ND ND ND 
PCB Congener #122 µg/L ND ND ND ND ND 
PCB Congener #123 µg/L ND ND ND ND ND 
PCB Congener #126 µg/L ND ND ND ND ND 
PCB Congener #127 µg/L ND ND ND ND ND 
PCB Congener #128 + 166 µg/L ND ND ND ND ND 
PCB Congener #129 + 138 + 163 µg/L ND ND 0.00053 0.00051 ND 
PCB Congener #130 µg/L ND ND ND ND ND 
PCB Congener #131 µg/L ND ND ND ND ND 
PCB Congener #132 µg/L ND ND 0.00018 0.00015 ND 
PCB Congener #133 µg/L ND ND ND ND ND 
PCB Congener #134 µg/L ND ND ND ND ND 
PCB Congener #135 + 151 µg/L ND ND 0.00023 0.00020 ND 
PCB Congener #136 µg/L ND ND 0.000092 ND ND 
PCB Congener #137 µg/L ND ND ND ND ND 
PCB Congener #139 + 140 µg/L ND ND ND ND ND 
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TABLE 9B

OU-1/OU-2 SURFACE WATER PCB CONGENER RESULTS (MARCH 2025) 
ANNISTON PCB SITE

Anniston, Alabama

SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U-20250312 SW-01-F-20250312 SW-02-U-20250312
SW-DUP-U-
20250312 SW-02-F-20250312

3/12/2025 3/12/2025 3/12/2025 3/12/2025 3/12/2025
Original Original Original Field Duplicate Original

1147563.658 1147563.658 1147563.628 1147563.628 1147563.628
650626.8488 650626.8488 650605.8664 650605.8664 650605.8664

Parameter Unit

LOCATION

FIELD SAMPLE ID

SAMPLE DATE
QA TYPE

NORTHING
EASTING

PCB Congener #141 µg/L ND ND 0.000086 ND ND 
PCB Congener #142 µg/L ND ND ND ND ND 
PCB Congener #143 µg/L ND ND ND ND ND 
PCB Congener #144 µg/L ND ND ND ND ND 
PCB Congener #145 µg/L ND ND ND ND ND 
PCB Congener #146 µg/L ND ND 0.000084 0.000090 ND 
PCB Congener #147 + 149 µg/L ND ND 0.00049 0.00044 ND 
PCB Congener #148 µg/L ND ND ND ND ND 
PCB Congener #150 µg/L ND ND ND ND ND 
PCB Congener #152 µg/L ND ND ND ND ND 
PCB Congener #153 + 168 µg/L ND ND 0.00038 0.00038 ND 
PCB Congener #154 µg/L ND ND ND ND ND 
PCB Congener #155 µg/L ND ND ND ND ND 
PCB Congener #156 + 157 µg/L ND ND ND ND ND 
PCB Congener #158 µg/L ND ND ND ND ND 
PCB Congener #159 µg/L ND ND ND ND ND 
PCB Congener #160 µg/L ND ND ND ND ND 
PCB Congener #161 µg/L ND ND ND ND ND 
PCB Congener #162 µg/L ND ND ND ND ND 
PCB Congener #164 µg/L ND ND ND ND ND 
PCB Congener #165 µg/L ND ND ND ND ND 
PCB Congener #167 µg/L ND ND ND ND ND 
PCB Congener #169 µg/L ND ND ND ND ND 
PCB Congener #170 µg/L ND ND ND ND ND 
PCB Congener #171 + 173 µg/L ND ND ND ND ND 
PCB Congener #172 µg/L ND ND ND ND ND 
PCB Congener #174 µg/L ND ND ND ND ND 
PCB Congener #175 µg/L ND ND ND ND ND 
PCB Congener #176 µg/L ND ND ND ND ND 
PCB Congener #177 µg/L ND ND 0.000096 0.000094 ND 
PCB Congener #178 µg/L ND ND ND ND ND 
PCB Congener #179 µg/L ND ND ND ND ND 
PCB Congener #180 + 193 µg/L ND ND 0.00026 0.00026 ND 
PCB Congener #181 µg/L ND ND ND ND ND 
PCB Congener #182 µg/L ND ND ND ND ND 
PCB Congener #184 µg/L ND ND ND ND ND 
PCB Congener #186 µg/L ND ND ND ND ND 
PCB Congener #187 µg/L ND ND 0.00021 0.00021 ND 
PCB Congener #188 µg/L ND ND ND ND ND 
PCB Congener #189 µg/L ND ND ND ND ND 
PCB Congener #190 µg/L ND ND ND ND ND 
PCB Congener #191 µg/L ND ND ND ND ND 
PCB Congener #192 µg/L ND ND ND ND ND 
PCB Congener #194 µg/L ND ND ND ND ND 
PCB Congener #195 µg/L ND ND ND ND ND 
PCB Congener #196 µg/L ND ND ND ND ND 
PCB Congener #198 + 199 µg/L ND ND ND ND ND 
PCB Congener #201 µg/L ND ND ND ND ND 
PCB Congener #202 µg/L ND ND ND ND ND 
PCB Congener #203 µg/L ND ND 0.000082 0.000083 ND 
PCB Congener #204 µg/L ND ND ND ND ND 
PCB Congener #205 µg/L ND ND ND ND ND 
PCB Congener #206 µg/L 0.00011 ND 0.00014 0.00014 ND 
PCB Congener #207 µg/L ND ND ND ND ND 
PCB Congener #208 µg/L ND ND ND ND ND 
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TABLE 9B

OU-1/OU-2 SURFACE WATER PCB CONGENER RESULTS (MARCH 2025) 
ANNISTON PCB SITE

Anniston, Alabama

SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U-20250312 SW-01-F-20250312 SW-02-U-20250312
SW-DUP-U-
20250312 SW-02-F-20250312

3/12/2025 3/12/2025 3/12/2025 3/12/2025 3/12/2025
Original Original Original Field Duplicate Original

1147563.658 1147563.658 1147563.628 1147563.628 1147563.628
650626.8488 650626.8488 650605.8664 650605.8664 650605.8664

Parameter Unit

LOCATION

FIELD SAMPLE ID

SAMPLE DATE
QA TYPE

NORTHING
EASTING

PCB-183/185 µg/L ND ND ND ND ND 
PCB-197/200 µg/L ND ND ND ND ND 
Total PCB, Congener Specific µg/L 0.0038 ND 0.04 J 0.029 J 0.000094

Notes:

F: filtered sample

µg/L: micrograms per liter
ND: non-detect result
PCB: polychlorinated biphenyl
U: unfiltered sample
USEPA: United States Environmental Protection Agency

J: The analyte was positively identified; however, the associated numerical value is estimated due to bias of associated quality control or calibration data or attributable to 
matrix interference.

1. Total PCB congener specific concentrations are quantified by USEPA Method 1668A. 
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ATTACHMENT A 
OU-1/OU-2 Residential Removal Properties Removal Sampling Access 

Update 
  



OU-1/OU-2 RESIDENTIAL REMOVAL PROPERTIES REMOVAL SAMPLING ACCESS UPDATE

Sent
Signed 

For Returned
Access 

Granted?

EPA 

Notified

Days Out

Sampling Letter

Anniston PCB Site

Consent Decree

EPA Zone:  D

807 Bancroft Ave

2443:  11-22-01-12-01-2-31, Eval. Area:  34, EPA Zone:  D

63969 > Owner 2/7/2025 4/5/2025 4/5/2025 --

5/5/2025 10:51:42 AM Page 1 of 1rptCD_Progress_RemovalAccess_MonthlyUpdates



 

   

 

ATTACHMENT B 
OU-1/OU-2 Residential Removal Properties Analytical Results Update  

 
  



RESIDENTIAL REMOVAL PROPERTIES ANALYTICAL RESULTS UPDATE

Anniston PCB Site

Consent Decree

Sample

Type

               

Yard

Soil Depth 

(in)

Total PCBs 

(ppm)

Total Lead  

(ppm)

Sample

Date

Sample

Control ID

Lead TCLP  

(mg/L)

EPA Zone:  C

2504 Griffis St

3627:  11-22-01-12-03-1-82, Eval. Area:  13, EPA Zone:  C

Surface

3627-3A 3/14/2006 0.53 0 - 3All 79 Composite -

Surface

3627-3B 4/21/2009 1.06 J0 - 3P Unsuit 110 JComposite -

3627-3B 3/25/2025 -0 - 3P Unsuit -Composite < 0.05 

Depth

3627-24B 3/25/2025 0.19 12 - 24P Unsuit -Composite -

3627-24B-X 3/25/2025 0.16 12 - 24P Unsuit -Composite -

5/2/2025 1:54:12 PM Page 1 of 1rptCD_Progress_RemovalResults_MonthlyUpdates

Legend:     CFS  = Confirmatory Sample                          X  = Duplicate Sample              
                  DU = Dust Sample                                          
                  J = Estimated Value                                         
                  
                 
   



 

   

 

ATTACHMENT C 
OU-4 Residential Removal Properties Analytical Results Update 

 



OU-4 RESIDENTIAL REMOVAL PROPERTIES ANALYTICAL RESULTS UPDATE 

Anniston PCB Site

Consent Decree

Total PCBs 

(ppm)

Total Lead  

(ppm)

               

Yard

Soil Depth 

(in)

Sample

Date

Sample

Type

Sample

Control ID

Screening

(ppm)

48460 AL Hwy 21 S

600117:  07-06-14-0-0-4.004 (formerly 133 Howard Valley Rd)

Surface

1.86 22 5/2/2012 0 - 3Front600117-01 Composite -

1.91 22 5/2/2012 0 - 3Front600117-02 Composite -

< 0.077 16 5/2/2012 0 - 3Front600117-03 Composite -

Depth

1.06 -3/26/2025 12 - 24Front600117-01-24 Composite -

1.13 -3/26/2025 12 - 24Front600117-02-24 Composite -

5/2/2025 1:39:51 PM Page 1 of 1rptCD_Progress_RemovalResults_MonthlyUpdates_WithScr_OU4

Legend:     CFS  = Confirmatory Sample                                                  
                  CFS2  = 2nd Confirmatory Sample                       DU = Dust Sample                           
                   X  = Duplicate Sample                                         J = Estimated Value
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