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Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE:  August 2025 Progress Report
Anniston PCB Site (Docket No. 1:02-cv-0749-RDP)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the August 2025 Progress Report for the Partial Consent Decree between Solutia
Inc., Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003, the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between P/S
and the EPA entered by the Court on April 17, 2013, and the Consent Decree for Remedial
Design/Remedial Action for Operable Unit Nos. 1 and 2 between P/S and the EPA entered by the Court
on March 26, 2021. This report describes the work performed, unanticipated issues encountered, and
analytical data received during the reporting period of August 1, 2025, through August 31, 2025. The

report also describes upcoming developments anticipated for the months of September and October
2025.

If you should have any questions concerning this matter or need additional information, please call me
at (256) 231-8404.

Sincerely,

53/7/3:/@

E. Gayle Pittman Macolly
Principal Remediation Manager, Major Projects
Solutia Inc.

Attachments

cc: Mr. Austin Pierce (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-RDP). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the Comprehensive
Environmental Response, Compensation and Liability Act (CERCLA), 42 U.S.C. §§9606, 9697,
§9613(g)(2). The 2003 CD provides for and defines the performance of studies and response work
by Solutia and Pharmacia at the Anniston PCB Site (Site). Solutia and Pharmacia, with Monsanto
performing work on behalf of Pharmacia, are referred to as “P/S” in the subsequent sections of this

report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of August 1, 2025, through August 31, 2025, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.1 of this report also
describes upcoming developments anticipated over the next two months for the work required by
the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past

or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-RDP). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29, 2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of August 1, 2025, through



August 2025 Progress Report
Anniston PCB Site
September 10, 2025

Page 2 of 9

August 31, 2025, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 5.2 of this report describes the upcoming
developments anticipated over the next two months for the work required by the OU-3 RD/RA CD,
including scheduled dates of actions to be performed and planned resolutions of past or anticipated

problems, if applicable.

1.3 2021 Operable Unit 1/Operable Unit 2 (OU-1/0U-2) Remedial Design/Remedial

Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit
2 (OU-1/0U-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021
(Docket No. 1:02-cv-00749-RDP). The OU-1/0U-2 RD/RA CD provides for the implementation
of the remedies selected for OU-1/OU-2 as described in the OU-1/0OU-2 Record of Decision issued
by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments,

and groundwater at residential and non-residential properties outside of OU-3.

In accordance with the OU-1/0U-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1),
Section 4.0 of this report describes the work performed for the OU-1/0U-2 RD/RA CD during the
period of August 1, 2025, through August 31, 2025, including actions taken, unanticipated issues,
if applicable, and analytical data received during the reporting period. Section 5.3 of this report
describes the upcoming developments anticipated over the next two months for the work required
by the OU-1/0U-2 RD/RA CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2)
2.2.1 Residential Removal Properties Program

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

P/S continued to work with the local municipalities and property owners to implement the approved
NTC Removal Action Interim Institutional Control Program for Residential Properties (Interim IC

Program). Table 2 provides a summary of the number of properties in each IC group.

2.2.1.1 Residential Removal Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. P/S requested access to two properties to

complete surface sampling in the footprint of former structures (Attachment A).

There are nine residential properties in the Residential Removal Properties Program where access
has not been granted. The properties are summarized in Table 3, and a description of each

property’s status is presented in Table 4.

2.2.1.2 Residential Removal Activities

P/S did not perform any surface or depth sampling.
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2.2.2  OU-1/0U-2 Non-Residential Program

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA). No adverse

findings were noted during the inspections.

During this reporting period, P/S provided construction support for the Alabama Power Company

(APCO) fiber optic project. This project was completed in August 2025.

2.2.3 11" Street Ditch

P/S will perform the next quarterly routine inspection in September 2025.

2.3 Operable Unit 4 (OU-4)
2.3.1 General

On August 14, 2025, P/S received comments from the EPA on the Work Plan/Field Sampling Plan
and Quality Assurance Project Plan for Special Studies Downstream of OU-4. On August 20, 2025,
P/S, the EPA and the Special Master to the Court held a conference call to review and discuss
EPA’s comments. P/S are currently preparing a response to the EPA’s comments and a revised
Work Plan/Field Sampling Plan and Quality Assurance Project Plan for Special Studies
Downstream of OU-4.

2.3.2 OU-4 Residential Program

P/S did not perform any surface or depth sampling. A removal action is in progress at 48460 AL
Hwy 21 S (Parcel ID 600117). Residential properties are summarized in Table 5, and a description

of the removal property’s status is presented in Table 6.

2.3.3 OU-4 Non-Residential Program

There was no activity during this reporting period.
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2.4 Technical Assistance Plan Grant

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., reviews Site-related documents and

conveys information from these documents to the CAG and the community.

The TA submitted comments on the first two sections of the Work Plan/Field Sampling Plan for
Special Studies Downstream of OU-4 to the EPA. EPA provided a copy of the TA comments to
P/S on August 12, 2025, for consideration.

On September 16, 2025, the West Anniston Foundation will hold a community education forum
with members of the community to discuss the Second Five-Year Review Report for the Anniston
PCB Site that was issued by the EPA on August 15, 2025. The meeting will be facilitated by the
TA.

2.5 Community Advisory Group

There was no CAG meeting scheduled for August. The next CAG meeting is scheduled for
September 9, 2025.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities
3.1.1 Administrative Submittals

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals
awaiting approval or response is included as Table 7. This schedule includes the dates that
documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

On August 15, 2025, the EPA issued the Second Five-Year Review Report for the Anniston PCB
Site.

3.2 Remedial Action

On August 13, 2025, P/S completed the initial baseline sampling of the interceptor wells at the four
groundwater corrective action systems at OU-3 in accordance with the Optimization Work Plan for
Groundwater Corrective Action Systems and Monitoring Programs (Optimization Work Plan) that

was submitted to ADEM and the EPA on May 9, 2025.

On July 31, 2025, P/S received comments from EPA and ADEM on the Optimization Work Plan.

P/S submitted a response to comments and a revised Optimization Work Plan on August 26, 2025.
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4.0 OU-1/0U-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
4.1 General OU-1/0U-2 RD/RA CD Activities
4.1.1 Administrative Submittals

A CD submittal schedule for the OU-1/0U-2 RD/RA CD that includes this reporting period’s
submittals and/or submittals awaiting approval or response is included as Table 8. This schedule
includes the dates that documents were submitted to the EPA and the dates that approvals or

comments were received from the EPA.

4.1.2 OU-1/0U-2 Non-Residential Program

Validated surface water sampling analytical data from the May passive sampling event are

presented in Table 9.

On August 12, 2025, P/S conducted quarterly groundwater sampling at the T-11 area in accordance

with the meeting held with the EPA in November 2023.
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5.0

5.1

WORK SCHEDULED

2003 PCD Anticipated Work Activities

During the months of September and October 2025, the following work elements are anticipated:

5.2

Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

Perform residential removal activities according to the associated work plans (as necessary);
Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

Perform 11™ Street Ditch inspection and maintenance requirements in accordance with the
approved schedule;

Prepare and submit an APCO Fiber Optic Project Construction Completion Report;

Prepare and submit a revised Work Plan/Field Sampling Plan and Quality Assurance Project
Plan for Special Studies Downstream of OU-4;

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval;

The CAG will hold a regularly scheduled meeting on September 9, 2025; and

The TA will hold a community education forum on September 16, 2025.

OU-3 RD/RA CD Anticipated Work Activities

During the months of September and October 2025, the following work elements are anticipated:

Continue to implement the OU-3 Optimization Work Plan; and
Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.



August 2025 Progress Report
Anniston PCB Site
September 10, 2025

Page 9 of 9

53

OU-1/0U-2 RD/RA CD Anticipated Work Activities

During the months of September and October 2025, the following work elements are anticipated:

Prepare and submit a work plan outlining the adaptive site management approach to the
remedial activities at the T-11 area;

Prepare and submit the Pre-Design Investigation Summary Report; and

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

Operable Units -1/2 Reports

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 6

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 7

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 8

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 9

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 10

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

Operable Unit - 4 Reports

Submitted to EPA

Comments Received
Revision Submitted

Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019
April 24, 2020
June 9, 2021
June 30, 2022
June 30, 2023
July 11, 2024

May 9, 2025

May 2, 2012

June 4, 2018

June 12, 2018

July 10, 2019

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Report "

Anniston Regional Airport Fence Installation Project Completion Report "

Solutia Inc./Pharmacia LLC Page 1 of 2

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

June 30, 2010

November 20, 2013

July 23, 2014

September 10, 2025



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Operable Unit - 4 Reports (continued)

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion Submitted to EPA

October 7, 2014

Report ™
Approval Pending

Colonial Pipeline Company Recoating Project Completion Report M Submitted to EPA November 5, 2014
Approval Pending

All Operable Units Reports

July 2025 Progress Report Submitted to EPA August 11, 2025

Work Plans

Work Plan/Field Sampling Plan for Special Studies for Areas Located Downstream of OU-

4 Submitted to EPA

EPA Comments Received
Response Pending

Notes:

June 27, 2025
August 14, 2025

D The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.

Solutia Inc./Pharmacia LLC Page 2 of 2

September 10, 2025



TABLE 2

INTERIM IC GROUP COUNTS

ANNISTON PCB SITE
Anniston, Alabama

Area IC Group2' | IC Group3® | IC Group 4’ | Total
OU-1/2 315 99 43 457

ou-4 12 5 1 18

Total 327 104 44 475

V1c Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).

21C Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 inches
or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) where
residual PCB-containing soil may remain on the property but such presence has not been confirmed.

R Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs
between 1 and 10 ppm at 12 inches or more below the existing ground surface.

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

Solutia Inc./Pharmacia LLC Page 1 of 1
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D)'" August 2025
No. of properties where access has been requested to surface sample 2
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0
Total no. of properties with PCB surface results <1 ppm 1214
Total no. of removal action properties completed by Solutia (as part of AOC and CD) @@ 370
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) 7
Total no. of properties with PCB surface results > 1 ppm 34
Properties with PCB surface results 2 1 ppm; Access Pending or Removal In Progress 4
Removal Action Completed, Additional Removal Action Required in the Footprint of a Former Structure 3
Removal Action Completed, Additional Removal Action Required in area Unsuitable for Removal 9
Removal Action Required in area Unsuitable for Removal 18
Special Use High Activity Residential Removal Action Program (Lead Site AOC Zone C and D) August 2025
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or demo samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0
Total no. of properties with PCB surface results <1 ppm in High Activity Areas 24
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9
Residential Removal Action Program (Lead Site AOC Zone A) August 2025
No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0
Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity 0
Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 81
Total no. of removal action properties where removals have been completed by Solutia (Additional 2
Unsuitable Areas Remain)
Total no. of removal action properties Unsuitable for Removal 2

Solutia Inc./Pharmacia LLC Page 1 of 2 September 10, 2025



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B)

August 2025

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area
of properties where depth, dust and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties transferred from the Foothills Community Partnership and/or EPA

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no.

Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)
Total no. of removal action properties Unsuitable for Removal

Notes:

of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

[eNeoNeoNoNolNolNoNoNolNolNo)

525

120

"Lead Site AOC Zones C and D represents Evaluation Areas 1-34. Properties in Evaluation Area 35 have been

moved to OU-4.

@ This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed
by Solutia and two properties that were inadvertently removed with the adjacent residential properties.

® This total does not include properties where removal actions were completed but additional removals are required
in the footprint of a former structure or in a heavily overgrown/wooded area.

Solutia Inc./Pharmacia LLC Page 2 of 2

September 10, 2025



TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A -D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVA::EAIION EPA Zone PROPERTY STATUS
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street® 2820 3 C Non-Responsive
1407 Glen Addie Avenue® 765 24 C Non-Responsive
716 Montrose Avenue 2500 11 D Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
3002 Jefferson Street 3410 - B Owner Declined Removal Access
Duncan Avenue (11-22-01-01-04-2-77)") 973 21 C Owner Not Found

Notes:

(™ Portions of property are no longer unsuitable for removal.

@ Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program

August 2025

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area

of properties where depth, dust, and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm
Total no. of properties with PCB surface results > 1 ppm
Total no. of removal action properties completed by Solutia

Solutia Inc./Pharmacia LLC Page 1 of 1
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400
PPM LEAD RESULTS FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS P:)RCEL PROPERTY STATUS

600117 Removal In Progress

48460 AL Hwy 21 S (formerly 133 Howard Drive)
[07-06-14-0-000-004.00]

Solutia Inc./Pharmacia LLC Page 1 of 1 September 10, 2025



TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Second Five-Year Review Report for the Anniston PCB Slte

Reports

Issued by EPA

August 15, 2025

OU-3 Construction Completion Report
OU-3 Construction Completion Report Addendum
OU-3 Construction Completion Report Second Addendum

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects

Work Plans

Submitted to EPA
Submitted to EPA
Submitted to EPA
Approval Pending

Submitted to EPA
Revision Submitted
Approval Pending

January 22, 2018
July 27, 2018
June 30, 2021

August 7, 2018
August 31, 2021

OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0

Response to USEPA Comments on Optimization Work Plan for Groundwater Corrective Action
Systems and Monitoring Programs

Revised Optimization Work Plan for Groundwater Corrective/Remedial Action Systems and
Monitoring Programs

Solutia Inc./Pharmacia LLC Page 1 of 1

Submitted to EPA
Approval Pending

Submitted to EPA

Submitted to EPA

Approval Pending

September 30, 2021

August 26, 2025

August 26, 2025
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of L . .
Item CD/SOW Timeline for Completion Actual Completion Approval
RD Schedule
Identify the Supervising CD VL9 10 days after Effective Date April 5, 2021 April 16, 2021
Contractor
Financial Assurance Within 10 days after .
Mechanism CD IX.27 Effective Date April 12, 2021 May 24, 2021
30 days following USEPA
Financial As§urance CD IX.27 approval of financial June 18, 2021 _
Documentation assurance method
(June 23, 2021)
Within 60 days following
receipt of USEPA's
Submit Draft RDWP, Authorization to Proceed
HASP, and ERP SOW 3.1 regarding the Supervising June 15, 2021 -
Contractor
(June 15, 2021)
Within 30 days following
. . receipt of USEPA's
ﬁ“AbS'g't ;zV'EeR(LRDWP’ SOW 3.1 Comments on the Draft August 19, 2021 September 10, 2021
’ RDWP, HASP and ERP
(July 20, 2021)
Submit PDIWP and 60 days following USEPA
QAPP SOW 3.3(a) approval of RDWP November 9, 2021 -
60 days following receipt of
USEPA comments.
Submit Revised PDIWP
and QAPP SOW3.3(a) Comments Received March 7, 2022 -
January 7, 2022 (response
due March 8 2022)
60 days following receipt of
USEPA comments.
Submit Revised PDIWP
and QAPP SOW 3.3(2) Comments Received May June 9, 2022 July 5, 2022
3, 2022 (response due July
5, 2022)
L . 120 days following USEPA
0,
Preliminary (30%) Design SOW 3.3(a), 3.4 approval of PDI Report
Pre-Final (90%/95%) 150 days following USEPA
. SOW 3.5 o .
Design comments on 30% Design
. . 60 days following USEPA
o,
Final (100%) Design SOW 3.6 comments on 95% Design
Draft Notice to CD VIIl.23.a 15 days after Effective Date April 12, 2021 June 2, 2021
Successors-In-Title
Record Notice tq CD VIIL23.a Within 10 days after U$EPA June 3, 2021 _
Successors-In-Title approval of draft notice
Certified Copies of -
Notices to Successors-In- CD VIIl.23.a Within 1.0 days. after June 9, 2021 -
Title recording notices

Solutia Inc./Pharmacia LLC
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of

Item CD/SOW

Timeline for Completion

Actual Completion

Approval

Submit certificates of
insurance naming USEPA CD XI1.41
as an additional insured

15 days prior to
commencing on-site Work

Identify a Community
Involvement Coordinator -
(if requested)

15 days following USEPA
request

RA Schedule

Award RA Contract -

120 days after USEPA
Notice of Authorization to
Proceed with RA

Submit with Award of RA

Submit RAWP SOW 4.1

Contract
Designate IQAT SOW 4.2 -
Pre-Construction Within 30 days after
Conference SOW 4.3(a) approval of RAWP

Start of Construction -

Within 60 days after
approval of RAWP

Completion of

as described in approved

Construction SOW 4.6(b) RAWP
Pre-Final Inspection SOW 4.6(b) Within .14 days foIIowmg
completion of construction
. . Within 14 days following
Pre-Final Inspection SOW 4.6(d) completion of Pre-Final
Report .
Inspection
Within 14 days following
Final Inspection SOW 4.7 completlon.of work |dept|f|ed
in Pre-Final Inspection
Report
RA Report SOW 4.6(d) 60 days foIIovymg final
inspection
Monitoring Report SOW 4.7(b) to be determined
Work Completion Report SOW 4.9(b) to be determined
Periodic Review of for Five-Year Reviews,
Support Plan SOW 4.8 triggered by start of first RA
i on 6/8/2015
Notes:

Effective date is March 26, 2021.

--: not applicable

CD: consent decree

ERP: emergency response plan

HASP: health and safety plan

IQAT: independent quality assurance team
PDI: predesign investigation

PDIWP: predesign investigation work plan
QAPP: quality assurance project plan

RA: remedial action

RAWP: remedial action work plan

RD: remedial design

RDWP: remedial design work plan

SOW: statement of work

USEPA: United States Environmental Protection Agency
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TABLE 9

OU-1/0U-2 SURFACE WATER RESULTS (MAY 2025)

ANNISTON PCB SITE
Anniston, Alabama

LOCATION SW-01 SW-02 SW-02
SW-01-P- SW-02-P- SW-DUP-P-
FIELDSAMPLEID 20250515 20250515 202500515
FIELDDTM 5/15/2025 5/15/2025 5/15/2025
Sample QA Original Original Field Duplicate
NORTHING| 1147563.658 1147563.628 1147563.628
EASTING| 650626.8488 650605.8664 650605.8664
Param Unit
Monochlorobiphenyl pg/L 0.000018 J 0.0052 0.0042
Dichlorobiphenyl pg/L 0.0000039 U 0.0093 0.0087 J
Trichlorobiphenyl pg/L 0.0049 J 0.0076 J 0.0073 J
Tetrachlorobiphenyl pg/L 0.0028 J 0.0068 J 0.0066 J
Pentachlorobiphenyl pg/L 0.00074 J 0.0026 J 0.0024 J
Hexachlorobiphenyl pg/L 0.00015 J 0.00045 J 0.0004 J
Heptachlorobiphenyl pg/L 0.000000033 U 0.000066 J 0.000057 J
Octachlorobiphenyl pg/L 0.000000008 U 0.0000079 J 0.0000066 J
Nonachlorobiphenyl pg/L 0.00000092 J 0.0000012 J 0.00000098
Decachlorobiphenyl pg/L 0.00000031 0.00000031 0.00000019
Total PCB, Homolog specific  |ug/L 0.0086 J 0.032 J 0.030 J

Notes:

1. PCB homolog specific concentrations are determined by USEPA Method 1668A.

ug/L: micrcograms per liter

J: The analyte was positively identified; however, the associated numerical value is estimated
due to bias of associated quality control or calibration data or attributable to matrix interference.

P: passive sampler sample
PCB: polychlorinated biphenyl

USEPA: United States Environmental Protection Agency
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ATTACHMENT A
Residential Removal Properties Surface Sampling Access Update



RESIDENTIAL REMOVAL PROPERTIES SURFACE SAMPLING ACCESS UPDATE

Anniston PCB Site
Consent Decree

Sampling Letter

Sent
EPA Zone: C
412 Front St
5130: 11-21-04-18-01-1-44, Eval. Area: 06, EPA Zone: C
63121 > Owner [ ] 8/25/2025

EPA Zone: D

926 McDaniel Ave

2129: 11-21-03-07-02-1-40 (Includes Parcel 2110), Eval. Area: 11, EPA Zone: D

64179 > Owner ] 8/25/2025

Signed Access EPA  Days Out
For  Returned g hied2 | Notified
[] 9
[] 9

9/3/2025 10:32:47 AM rptCD_Progress_ResidentialAccess_MonthlyUpdates Page 1 of 1
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