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Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE: January 2025 Progress Report
Anniston PCB Site (Docket No. 1:02-cv-0749-RDP)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the January 2025 Progress Report for the Partial Consent Decree between Solutia
Inc., Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003, the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between P/S
and the EPA entered by the Court on April 17, 2013, and the Consent Decree for Remedial
Design/Remedial Action for Operable Unit Nos. 1 and 2 between P/S and the EPA entered by the Court
on March 26, 2021. This report describes the work performed, unanticipated issues encountered, and
analytical data received during the reporting period of January 1, 2025, through January 31, 2025. The
report also describes upcoming developments anticipated for the months of February and March 2025.

If you should have any questions concerning this matter or need additional information, please call me
at (256) 231-8404.

Sincerely,

E. Gaylm Macolly @—\

Principal Remediation Manager, Major Projects
Solutia Inc.

Attachments

cc: Mr. Austin Pierce (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-RDP). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), 42 U.S.C.
§§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and response
work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD. Solutia
and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S”

in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of January 1, 2025, through January 31, 2025, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.1 of this report also
describes upcoming developments anticipated over the next two months for the work required by
the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past

or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-RDP). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29, 2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of January 1, 2025, through
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January 31, 2025, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 5.2 of this report describes the upcoming
developments anticipated over the next two months for the work required by the OU-3 RD/RA CD,
including scheduled dates of actions to be performed and planned resolutions of past or anticipated

problems, if applicable.

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/0U-2) Remedial Design/Remedial

Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit
2 (OU-1/0U-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021
(Docket No. 1:02-cv-00749-RDP). The OU-1/0U-2 RD/RA CD provides for the implementation
of the remedies selected for OU-1/0U-2 as described in the OU-1/0OU-2 Record of Decision issued
by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments,

and groundwater at residential and non-residential properties outside of OU-3.

In accordance with the OU-1/0U-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1),
Section 4.0 of this report describes the work performed for the OU-1/0U-2 RD/RA CD during the
period of January 1, 2025, through January 31, 2025, including actions taken, unanticipated issues,
if applicable, and analytical data received during the reporting period. Section 5.3 of this report
describes the upcoming developments anticipated over the next two months for the work required
by the OU-1/0U-2 RD/RA CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2)
2.2.1 Residential Removal Properties Program

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

Informational devices will be submitted to property owners and tenants currently included in the
approved NTC Removal Action Interim Institutional Control Program for Residential Properties
(Interim IC Program) in February 2025. Table 2 provides a summary of the number of properties

in each IC group.

2.2.1.1 Residential Removal Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. During this reporting period, access was granted

for two properties (Attachment A).

There are 10 residential properties in the Residential Removal Properties Program where access
has not been granted, and two residential properties where a removal action is scheduled. The
properties are summarized in Table 3, and a description of each property’s status is presented in

Table 4.
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2.2.1.2 Residential Removal Activities

During this reporting period, P/S performed surface and depth sampling associated with residential

removals at two properties in Evaluation Areas 1-35.

2.2.2 0OU-1/0U-2 Non-Residential Program

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

2.2.3 11™ Street Ditch

P/S will perform the next quarterly routine inspection in March 2025.

23 Operable Unit 4 (OU-4)

2.3.1 OU-4 Residential Program
P/S did not perform any surface or depth sampling associated with residential removal properties

in OU-4. Residential properties are summarized in Table 5.

There is one residential property in the OU-4 Residential Removal Properties Program where
access has not been granted. A description of the removal property’s status is presented in Table
6.

2.3.2 OU-4 Non-Residential Program

There was no activity during this period.

2.4 Technical Assistance Plan Grant

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., reviews Site-related documents and

conveys information from these documents to the CAG and the community.
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2.5 Community Advisory Group

A CAG meeting was held on January 14, 2025 via video teleconference. The meeting was open to
the public to allow residents to observe the working session and comment or ask questions. Topics

discussed at the CAG meeting included:

e an update from the Technical Advisor;
e anupdate from the EPA; and

e an update from P/S.

The next CAG meeting is scheduled for March 11, 2025.

2.6 Anniston Community Education Foundation (ACEF)

On December 23, 2024, the ACEF submitted an annual report detailing the previous year’s
activities to P/S. On January 7, 2025, P/S submitted the ACEF annual report to the EPA.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities
3.1.1 Administrative Submittals

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals
awaiting approval or response is included as Table 7. This schedule includes the dates that
documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

3.2 Remedial Action

The OU-3 Annual Institutional Control Monitoring Report for 2024 was submitted to the EPA and
ADEM on January 24, 2025, in accordance with the Environmental Covenant and the Institutional

Control Implementation and Assurance Plan (currently undergoing EPA review).
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4.0 OU-1/0U-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
4.1 General OU-1/0U-2 RD/RA CD Activities
4.1.1 Administrative Submittals

A CD submittal schedule for the OU-1/0U-2 RD/RA CD that includes this reporting period’s
submittals and/or submittals awaiting approval or response is included as Table 8. This schedule
includes the dates that documents were submitted to the EPA and the dates that approvals or

comments were received from the EPA.

4.1.2 OU-1/0U-2 Non-Residential Program

On January 21 and 22, 2025, P/S completed an additional subsurface investigation at an Interim
Measure property and an additional waste characterization investigation associated with the

remedial activities at the T-11 area.

Validated sediment data from individual aliquots associated with one composite sample collected

during the Phase 2 sediment sampling of Snow Creek in October 2024 are presented in Table 9A.

Validated surface water sampling analytical data from the December baseline surface water grab
sampling event are presented in Tables 9B and 9C. Validated surface water sampling analytical

data from the September passive sampling event are presented in Table 9D.
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5.0 WORK SCHEDULED
5.1 2003 CD Work Activities
During the months of February and March 2025, the following work elements are anticipated:

e Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

e Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0OU-2 as access is provided (as necessary);

e Perform residential removal activities according to the associated work plans (as necessary);

e Prepare and submit the annual informational devices in accordance with the Interim IC
Program;

e Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

e Perform 11" Street Ditch inspection and maintenance requirements in accordance with the
approved schedule;

e Prepare and submit a soil management summary report for the Chief Ladiga Trail expansion
project;

e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval; and

e The CAG will hold a regularly scheduled meeting on March 11, 2025.

5.2 OU-3 RD/RA CD Work Activities

During the months of February and March 2025, the following work elements are anticipated:
e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval
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5.3

OU-1/0U-2 RD/RA CD Work Activities

During the months of February and March 2025, the following work elements are anticipated:

Prepare and submit a work plan outlining the adaptive site management approach to the
remedial activities at the T-11 area;

Continue implementing the Pre-Design Investigation;

Prepare the Pre-Design Investigation Summary Report; and

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.



TABLES



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

Operable Units -1/2 Reports

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 6
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 7
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 8
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 9

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

Operable Unit - 4 Reports

Submitted to EPA

Comments Received
Revision Submitted

Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019
April 24, 2020
June 9, 2021
June 30, 2022
June 30, 2023

July 11, 2024

May 2, 2012

June 4, 2018

June 12, 2018

July 10, 2019

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Report“)

Miracle Field Construction Completion Report M

Anniston Regional Airport Fence Installation Project Completion Report M

Solutia Inc./Pharmacia LLC Page 1 of 2

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

June 30, 2010

November 20, 2013

June 19, 2014

July 23, 2014

February 10, 2025



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Operable Unit - 4 Reports (continued)

I 20 (I-20) Bri kR ial M leti
nterstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion Submitted to EPA

October 7, 2014

Report M
Approval Pending

Colonial Pipeline Company Recoating Project Completion Report ") Submitted to EPA November 5, 2014
Approval Pending

All Operable Units Reports

December 2024 Progress Report Submitted to EPA January 10, 2025

Work Plans

Recreation Drive Development Retaining Wall Construction Support Workplan Submitted to EPA May 10, 2024
Approval Pending

Notes:

) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.

Solutia Inc./Pharmacia LLC Page 2 of 2

February 10, 2025



TABLE 2

INTERIM IC GROUP COUNTS

ANNISTON PCB SITE
Anniston, Alabama

Area IC Group 2! IC Group 3 IC Group 4
OU-1/2 313 99 47

oU-4 12 5 1

Total 325 104 48

V1c Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).
1C Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 inches
or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) where

residual PCB-containing soil may remain on the property but such presence has not been confirmed.

) 1c Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs

between 1 and 10 ppm at 12 inches or more below the existing ground surface.

IC: Institutional Controls

PCBs: polychlorinated biphenyls

ppm: parts per million

Solutia Inc./Pharmacia LLC

Page 1 of 1

February 10, 2025



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D) "

January 2025

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities

No. of properties surface sampled in the footprint of a former structure/unsuitable area

No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm G
Total no. of removal action properties Unsuitable for Removal

Total no. of removal action properties where removals have been completed by Solutia (Additional

Unsuitable Areas Remain)
Total no. of removal action properties completed by Solutia (as part of AOC and CD) ©©
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed)

)(3)(4)

Residential Removal Action Program (Lead Site AOC Zone C and D)

OO ONOMNOOOO

1214

19

370

January 2025

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties where depth, dust, crawlspace, and/or demo samples were collected
No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm in High Activity Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Residential Removal Action Program (Lead Site AOC Zone A)

OO O OOoOo

24

January 2025

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties Unsuitable for Removal

Solutia Inc./Pharmacia LLC Page 1 of 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B)

January 2025

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area
of properties where depth, dust and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties transferred from the Foothills Community Partnership and/or EPA

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no.

Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)
Total no. of removal action properties Unsuitable for Removal

Notes:

of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

ol eoNoNololNolNoNolNolNolNo]

MLead Site AOC Zones C and D represents Evaluation Areas 1-34. Properties in Evaluation Area 35 have been

moved to OU-4.

@ Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6
properties.

® This total includes three properties where removals have previously been completed, but additional removals are required.
“) The additional unsuitable removal area at 920 Lehman Avenue has been cleared and is scheduled for removal action.

®) This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed

by Solutia.

Solutia Inc./Pharmacia LLC Page 2 of 2
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A -D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVAX;QXION EPA Zone PROPERTY STATUS
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street ® 2820 3 C Non-Responsive
1407 Glen Addie Avenue ? 765 24 C Non-Responsive
716 Montrose Avenue ® 2500 11 D Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access
Duncan Avenue (11-22-01-01-04-2-77) ) 973 21 C Owner Not Found
2106 W. 10th Street 2128 15 D Removal Action Scheduled
920 Lehman Avenue " 2228 15 D Removal Action Scheduled

Notes:

™ portions of property are no longer unsuitable for removal.

@ Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program

January 2025

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area

of properties where depth, dust, and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm
Total no. of removal action properties completed by Solutia

Solutia Inc./Pharmacia LLC Page 1 of 1
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400
PPM LEAD RESULTS FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS P;IO«)RCEL PROPERTY STATUS
0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

OU-3 Annual Institutional Control Monitoring Report for 2024 Submitted to EPA January 24, 2025

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018

OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018

OU-3 Construction Completion Report Second Addendum Submitted to EPA June 30, 2021
Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects Submitted to EPA August 7, 2018
Revision Submitted August 31, 2021
Approval Pending

Work Plans

OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0 Submitted to EPA September 30, 2021
Approval Pending

Solutia Inc./Pharmacia LLC Page 1 of 1 February 10, 2025



TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of

Item CD/SOW Timeline for Completion Actual Completion Approval
RD Schedule
Identify the Supervising CD VL9 10 days after Effective Date April 5, 2021 April 16, 2021
Contractor
Financial Assurance Within 10 days after .
Mechanism CD 1X.27 Effective Date April 12, 2021 May 24, 2021
30 days following USEPA
Financial As_surance CD IX.27 approval of financial June 18, 2021 _
Documentation assurance method
(June 23, 2021)
Within 60 days following
receipt of USEPA's
Submit Draft RDWP, Authorization to Proceed
HASP, and ERP SOW 3.1 regarding the Supervising June 15, 2021 -
Contractor
(June 15, 2021)
Within 30 days following
. . receipt of USEPA's
Elibsrg't:r%\";;%Rpr’ SOW 3.1 Comments on the Draft August 19, 2021 September 10, 2021
’ RDWP, HASP and ERP
(July 20, 2021)
Submit PDIWP and 60 days following USEPA
QAPP SOW 3.3(a) approval of RDWP November 9, 2021 --
60 days following receipt of
USEPA comments.
Submit Revised PDIWP
and QAPP SOW 3.3(a) Comments Received March 7, 2022 -
January 7, 2022 (response
due March 8 2022)
60 days following receipt of
USEPA comments.
Submit Revised PDIWP
and QAPP SOW 3.3(a) Comments Received May June 9, 2022 July 5, 2022
3, 2022 (response due July
5, 2022)
- , 120 days following USEPA
o
Preliminary (30%) Design SOW 3.3(a), 3.4 approval of PDI Report
Pre-Final (90%/95%) 150 days following USEPA
) SOW 3.5 N :
Design comments on 30% Design
: : 60 days following USEPA
(0]
Final (100%) Design SOW 3.6 comments on 95% Design
Draft Notice to CD VIII.23.a 15 days after Effective Date April 12, 2021 June 2, 2021
Successors-In-Title
Record Notice tq CD VIII.23 3 Within 10 days after USEPA June 3, 2021 _
Successors-In-Title approval of draft notice
Certified Copies of -
Notices to Successors-In- CD VIIl.23.a Within 10 days after June 9, 2021 --

Title

recording notices

Solutia Inc./Pharmacia LLC
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of

Item CD/SOW Timeline for Completion Actual Completion Approval
Submit certificates of
insurance naming CD X|.41 15 days prior to
USEPA as an additional ' commencing on-site Work
insured
Identify a Community 15 days following USEPA
Involvement Coordinator - request
(if requested) q
RA Schedule
120 days after USEPA
Award RA Contract - Notice of Authorization to
Proceed with RA
Submit RAWP SOW 4.1 Submit with Award of RA
Contract
Designate IQAT SOW 4.2 -
Pre-Construction Within 30 days after
Conference SOW 4.3(a) approval of RAWP
. Within 60 days after
Start of Construction - approval of RAWP
Completion of as described in approved
Construction SOW 4.6(b) RAWP
Pre-Final Inspection SOW 4.6(b) Within .14 days foIIowmg
completion of construction
. . Within 14 days following
Pre-Final Inspection SOW 4.6(d) completion of Pre-Final
Report .
Inspection
Within 14 days following
Final Inspection SOW 4.7 cor’.npletlon.of work |dept|fled
in Pre-Final Inspection
Report
RA Report SOW 4.6(d) 60 days folloyvmg final
inspection
Monitoring Report SOW 4.7(b) to be determined
Work Completion Report SOW 4.9(b) to be determined
Periodic Review of for Five-Year Reviews,
Suoport Plan SOW 4.8 triggered by start of first RA
PP on 6/8/2015
Notes:

Effective date is March 26, 2021.

--: not applicable
CD: consent decree

ERP: emergency response plan

HASP: health and safety plan

IQAT: independent quality assurance team

PDI. predesign investigation

PDIWP: predesign investigation work plan
QAPP: quality assurance project plan

RA: remedial action

RAWP: remedial action work plan

RD: remedial design

RDWP: remedial design work plan

SOW: statement of work

USEPA: United States Environmental Protection Agency

Solutia Inc./Pharmacia LLC

Page 2 of 2

February 10, 2025




TABLE 9A

OU-1/0U-2 SEDIMENT RESULTS
ANNISTON PCB SITE
Anniston, Alabama

LOCATION SED-538A SED-538B SED-538C SED-538D SED-538E
SED-538A-0.0- [SED-538B-0.0-1.5-| SED-538C-0.0-1.1-|SED-538D-0.0-0.75] SED-538E-0.0-0.7-
FIELD SAMPLE ID| 1.4-20241016 20241016 20241016 20241016 20241016
SAMPLE DATE 10/16/2024 10/16/2024 10/16/2024 10/16/2024 10/16/2024
QA TYPE Original Original Original Original Original
NORTHING| 1131978.908 1131978.908 1131978.908 1131978.908 1131978.908
EASTING| 658896.5349 658896.5349 658896.5349 658896.5349 658896.5349
DEPTH (MIN-MAX) (FT BGS) 0-1.4 0-1.5 0-1.1 0-0.75 0-0.7
Parameter Unit
Vanadium mg/kg 40 18 16 23 17
Percent moisture % 17 15 9.0 10 5.3
Percent solids % 83 85 91 90 95

Notes:

1. Vanadium concentrations determined by USEPA Method 6010C.

2. Provided northing and easting represent the centroid of the individual locations sampled to form the composite sample.
%: percent

ft bgs: feet below ground surface

mg/kg: milligrams per kilogram

max: maximum

min: minimum

USEPA: United States Environmental Protection Agency
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TABLE 9B

OU-1/0U-2 SURFACE WATER RESULTS (DECEMBER 2024)
ANNISTON PCB SITE
Anniston, Alabama

LOCATION SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U- SW-01-F- SW-02-U- | SW-DUP-U- SW-02-F-

FIELD SAMPLE ID 20241203 20241203 20241203 20241203 20241203

SAMPLE DATE| 12/3/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024

- . - Field .
QA TYPE Original Original Original Duplicate Original
NORTHING| 1147563.658 | 1147563.658 | 1147563.628 | 1147563.628 | 1147563.628
EASTING| 650626.8488 | 650626.8488 | 650605.8664 | 650605.8664 | 650605.8664
Parameter Unit

Chromium pg/L ND ND ND ND ND
Chromium VI ug/L ND UJ ND UJ ND UJ ND UJ 14 J
Lead ug/L ND ND ND ND ND
Total Suspended Solids ug/L ND NS ND ND NS
Decachlorobiphenyl ug/L ND ND ND ND ND
Dichlorobiphenyl pg/L ND ND 0.0092 J 0.0092 J ND
Heptachlorobiphenyl pg/L ND ND 0.00040 J 0.00034 ND
Hexachlorobiphenyl pg/L ND ND 0.0012 J 0.0011 J ND
Monochlorobiphenyl ug/L ND ND 0.0033 0.0033 ND
Nonachlorobiphenyl ug/L ND ND 0.000092 J 0.000087 ND
Octachlorobiphenyl ug/L ND ND ND ND ND
Pentachlorobiphenyl ug/L ND ND 0.0025 J 0.0024 J ND
Tetrachlorobiphenyl pg/L 0.00016 J ND 0.0047 J 0.0044 ND
Trichlorobiphenyl Mg/l 0.00039 J ND 0.0058 J 0.0057 J ND
Total PCB, Homolog specific Mg/l 0.00055 J ND 0.027 J 0.027 J ND

Notes:

1. PCB homolog specific concentrations are determined by USEPA Method 1668A.

2. Total suspended solids concentrations are determined by USEPA Method 2540 D-2011; Metals by USEPA Method
6010C; and chromium (VI) by USEPA Method 7196A.

F: filtered sample
pg/L: micrcograms per liter
ND: non-detect result

J: The analyte was positively identified; however, the associated numerical value is estimated due to bias of associated
quality control or calibration data or attributable to matrix interference.
UJ: Indicates the compound or analyte was analyzed for but not detected and the specified limit reported is estimated.

PCB: polychlorinated biphenyl
U: unfiltered sample

USEPA: United States Environmental Protection Agency

Solutia Inc./Pharmacia LLC
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TABLE 9C

OU-1/0U-2 SURFACE WATER RESULTS (DECEMBER 2024)
ANNISTON PCB SITE
Anniston, Alabama

LOCATION SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U- SW-01-F- SW-02-U- | SW-DUP-U- | SW-02-F-

FIELD SAMPLE 1D 20241203 20241203 20241203 20241203 20241203

SAMPLE DATE| 12/3/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
- - i Field -

QA TYPE Original Original Original Duplicate Original
NORTHING| 1147563.658 | 1147563.658 | 1147563.628 | 1147563.628 | 1147563.628
EASTING| 650626.8488 | 650626.8488 | 650605.8664 | 650605.8664 | 650605.8664
Parameter Unit

PCB Congener #1 pg/L ND ND 0.0032 0.0032 ND
PCB Congener #10 pg/L ND ND 0.0010 0.0010 ND
PCB Congener #103 pg/L ND ND ND ND ND
PCB Congener #104 ug/L ND ND ND ND ND
PCB Congener #105 pg/L ND ND 0.00014 0.00012 ND
PCB Congener #106 pa/L ND ND ND ND ND
PCB Congener #107 pg/L ND ND ND ND ND
PCB Congener #108 + 124 pg/L ND ND ND ND ND
PCB Congener #11 pg/L ND ND ND ND ND
PCB Congener #110 + 115 ug/L ND ND 0.00056 0.00053 ND
PCB Congener #111 ug/L ND ND ND ND ND
PCB Congener #112 Mg/l ND ND ND ND ND
PCB Congener #114 ug/L ND ND ND ND ND
PCB Congener #118 ug/L ND ND 0.00031 0.00028 ND
PCB Congener #12 + 013 Mg/l ND ND ND ND ND
PCB Congener #120 pg/L ND ND ND ND ND
PCB Congener #121 Mg/l ND ND ND ND ND
PCB Congener #122 pg/L ND ND ND ND ND
PCB Congener #123 pg/L ND ND ND ND ND
PCB Congener #126 pg/L ND ND ND ND ND
PCB Congener #127 pg/L ND ND ND ND ND
PCB Congener #128 + 166 pg/L ND ND ND ND ND
PCB Congener #129 + 138 + 163 |ug/L ND ND 0.00045 0.00039 ND
PCB Congener #130 pg/L ND ND ND ND ND
PCB Congener #131 pg/L ND ND ND ND ND
PCB Congener #132 pg/L ND ND 0.00012 0.000099 ND
PCB Congener #133 ug/L ND ND ND ND ND
PCB Congener #134 Mg/l ND ND ND ND ND
PCB Congener #135 + 151 ug/L ND ND ND ND ND
PCB Congener #136 pg/L ND ND ND ND ND
PCB Congener #137 ug/L ND ND ND ND ND
PCB Congener #139 + 140 ug/L ND ND ND ND ND
PCB Congener #14 pg/L ND ND ND ND ND
PCB Congener #141 pg/L ND ND ND ND ND
PCB Congener #142 Mg/l ND ND ND ND ND
PCB Congener #143 Mg/l ND ND ND ND ND
PCB Congener #144 pg/L ND ND ND ND ND
PCB Congener #145 pa/L ND ND ND ND ND
PCB Congener #146 pa/L ND ND ND ND ND
PCB Congener #147 + 149 pg/L ND ND 0.00032 0.00031 ND
PCB Congener #148 pg/L ND ND ND ND ND
PCB Congener #15 pg/L ND ND 0.00046 0.00047 ND
PCB Congener #150 pg/L ND ND ND ND ND
PCB Congener #152 ug/L ND ND ND ND ND
PCB Congener #153 + 168 ug/L ND ND 0.00031 0.00029 ND
PCB Congener #154 ug/L ND ND ND ND ND
PCB Congener #155 pg/L ND ND ND ND ND
PCB Congener #156 + 157 Mg/l ND ND ND ND ND
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TABLE 9C

OU-1/0U-2 SURFACE WATER RESULTS (DECEMBER 2024)
ANNISTON PCB SITE
Anniston, Alabama

LOCATION SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U- SW-01-F- SW-02-U- | SW-DUP-U- | SW-02-F-

FIELD SAMPLE 1D 20241203 20241203 20241203 20241203 20241203

SAMPLE DATE| 12/3/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
- - i Field -

QA TYPE Original Original Original Duplicate Original
NORTHING| 1147563.658 | 1147563.658 | 1147563.628 | 1147563.628 | 1147563.628
EASTING| 650626.8488 | 650626.8488 | 650605.8664 | 650605.8664 | 650605.8664
Parameter Unit

PCB Congener #158 Mg/l ND ND ND ND ND
PCB Congener #159 Mg/l ND ND ND ND ND
PCB Congener #16 pg/L 0.000095 ND 0.00010 0.00011 ND
PCB Congener #160 pg/L ND ND ND ND ND
PCB Congener #161 ug/L ND ND ND ND ND
PCB Congener #162 pg/L ND ND ND ND ND
PCB Congener #164 pg/L ND ND ND ND ND
PCB Congener #165 pg/L ND ND ND ND ND
PCB Congener #167 Mg/l ND ND ND ND ND
PCB Congener #169 ug/L ND ND ND ND ND
PCB Congener #17 ug/L ND ND 0.00062 0.00062 ND
PCB Congener #170 Mg/l ND ND ND ND ND
PCB Congener #171 + 173 ug/L ND ND ND ND ND
PCB Congener #172 pg/L ND ND ND ND ND
PCB Congener #174 pg/L ND ND ND ND ND
PCB Congener #175 pg/L ND ND ND ND ND
PCB Congener #176 pg/L ND ND ND ND ND
PCB Congener #177 pg/L ND ND ND ND ND
PCB Congener #178 pg/L ND ND ND ND ND
PCB Congener #179 pg/L ND ND ND ND ND
PCB Congener #18 + 030 pg/L ND ND 0.00072 0.00073 ND
PCB Congener #180 + 193 pg/L ND ND 0.00021 0.00017 ND
PCB Congener #181 pg/L ND ND ND ND ND
PCB Congener #182 pg/L ND ND ND ND ND
PCB Congener #184 pg/L ND ND ND ND ND
PCB Congener #186 pg/L ND ND ND ND ND
PCB Congener #187 ug/L ND ND 0.00019 0.00017 ND
PCB Congener #188 ug/L ND ND ND ND ND
PCB Congener #189 ug/L ND ND ND ND ND
PCB Congener #19 ug/L ND ND 0.0020 0.0019 ND
PCB Congener #190 pg/L ND ND ND ND ND
PCB Congener #191 pg/L ND ND ND ND ND
PCB Congener #192 pg/L ND ND ND ND ND
PCB Congener #194 ug/L ND ND ND ND ND
PCB Congener #195 ug/L ND ND ND ND ND
PCB Congener #196 pg/L ND ND ND ND ND
PCB Congener #198 + 199 ug/L ND ND ND ND ND
PCB Congener #2 po/L ND ND ND ND ND
PCB Congener #20 + 028 pg/L 0.00017 ND 0.00050 0.00049 ND
PCB Congener #201 pg/L ND ND ND ND ND
PCB Congener #202 pg/L ND ND ND ND ND
PCB Congener #203 Mg/l ND ND ND ND ND
PCB Congener #204 pg/L ND ND ND ND ND
PCB Congener #205 ug/L ND ND ND ND ND
PCB Congener #206 ug/L ND ND 0.000092 0.000087 ND
PCB Congener #207 ug/L ND ND ND ND ND
PCB Congener #208 pg/L ND ND ND ND ND
PCB Congener #21 + 033 Mg/l ND ND ND ND ND
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TABLE 9C

OU-1/0U-2 SURFACE WATER RESULTS (DECEMBER 2024)
ANNISTON PCB SITE
Anniston, Alabama

LOCATION SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U- SW-01-F- SW-02-U- | SW-DUP-U- | SW-02-F-

FIELD SAMPLE 1D 20241203 20241203 20241203 20241203 20241203

SAMPLE DATE| 12/3/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
- - - Field -

QA TYPE Original Original Original Duplicate Original
NORTHING| 1147563.658 | 1147563.658 | 1147563.628 | 1147563.628 | 1147563.628
EASTING| 650626.8488 | 650626.8488 | 650605.8664 | 650605.8664 | 650605.8664
Parameter Unit

PCB Congener #22 pg/L ND ND 0.000080 ND ND
PCB Congener #23 Mg/l ND ND ND ND ND
PCB Congener #24 pg/L ND ND ND ND ND
PCB Congener #25 pg/L ND ND 0.00018 0.00019 ND
PCB Congener #26 + 029 pg/L ND ND 0.00028 0.00029 ND
PCB Congener #27 ug/L ND ND 0.00047 0.00049 ND
PCB Congener #3 pg/L ND ND 0.000090 0.000092 ND
PCB Congener #31 pg/L 0.00012 ND 0.00051 0.00052 ND
PCB Congener #32 pg/L ND ND 0.00037 0.00038 ND
PCB Congener #34 pg/L ND ND ND ND ND
PCB Congener #35 ug/L ND ND ND ND ND
PCB Congener #36 Mg/l ND ND ND ND ND
PCB Congener #37 ug/L ND ND ND ND ND
PCB Congener #38 pg/L ND ND ND ND ND
PCB Congener #39 pg/L ND ND ND ND ND
PCB Congener #4 pg/L ND ND 0.0070 0.0069 ND
PCB Congener #40 + 071 ug/L ND ND 0.00026 0.00026 ND
PCB Congener #41 Mg/l ND ND ND ND ND
PCB Congener #42 ug/L ND ND 0.00015 0.00014 ND
PCB Congener #43 pg/L ND ND ND ND ND
PCB Congener #44 + 047 + 065 |ug/L ND ND 0.00077 0.00079 ND
PCB Congener #45 pg/L ND ND ND ND ND
PCB Congener #46 pg/L ND ND ND ND ND
PCB Congener #48 pg/L ND ND ND ND ND
PCB Congener #49 + 069 pg/L ND ND 0.00061 0.00062 ND
PCB Congener #5 pg/L ND ND ND ND ND
PCB Congener #50 + 053 ug/L ND ND 0.00039 0.00040 ND
PCB Congener #51 ug/L ND ND 0.00017 0.00018 ND
PCB Congener #52 ug/L 0.00016 ND 0.0013 0.0013 ND
PCB Congener #54 ug/L ND ND 0.000089 0.000080 ND
PCB Congener #55 pg/L ND ND ND ND ND
PCB Congener #56 pg/L ND ND 0.00010 0.000097 ND
PCB Congener #57 ug/L ND ND ND ND ND
PCB Congener #58 pg/L ND ND ND ND ND
PCB Congener #59 + 062 + 075 |ug/L ND ND ND ND ND
PCB Congener #6 pg/L ND ND 0.00027 0.00028 ND
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TABLE 9C

OU-1/0U-2 SURFACE WATER RESULTS (DECEMBER 2024)
ANNISTON PCB SITE
Anniston, Alabama

LOCATION SW-01 SW-01 SW-02 SW-02 SW-02

SW-01-U- SW-01-F- SW-02-U- | SW-DUP-U- | SW-02-F-

FIELD SAMPLE 1D 20241203 20241203 20241203 20241203 20241203

SAMPLE DATE| 12/3/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
- - i Field -

QA TYPE Original Original Original Duplicate Original
NORTHING| 1147563.658 | 1147563.658 | 1147563.628 | 1147563.628 | 1147563.628
EASTING| 650626.8488 | 650626.8488 | 650605.8664 | 650605.8664 | 650605.8664
Parameter Unit

PCB Congener #60 Mg/l ND ND ND ND ND
PCB Congener #61 + 070 + 074 Hug/L ND ND 0.00032 ND ND
PCB Congener #63 pg/L ND ND ND ND ND
PCB Congener #64 pg/L ND ND 0.00024 0.00025 ND
PCB Congener #66 ug/L ND ND 0.00027 0.00026 ND
PCB Congener #67 pg/L ND ND ND ND ND
PCB Congener #68 pg/L ND ND ND ND ND
PCB Congener #7 pg/L ND ND ND ND ND
PCB Congener #72 pg/L ND ND ND ND ND
PCB Congener #73 pg/L ND ND ND ND ND
PCB Congener #77 Mg/l ND ND ND ND ND
PCB Congener #78 ug/L ND ND ND ND ND
PCB Congener #79 ug/L ND ND ND ND ND
PCB Congener #8 ug/L ND ND 0.00051 0.00055 ND
PCB Congener #80 pg/L ND ND ND ND ND
PCB Congener #81 ug/L ND ND ND ND ND
PCB Congener #82 Mg/l ND ND ND ND ND
PCB Congener #83 pg/L ND ND ND ND ND
PCB Congener #84 pg/L ND ND 0.00012 0.00012 ND
PCB Congener #85 + 116 + 117 |ug/L ND ND ND ND ND
PCB Congener #86 + 087 + 097 Hug/L ND ND ND ND ND
PCB Congener #88 ug/L ND ND ND ND ND
PCB Congener #89 pg/L ND ND ND ND ND
PCB Congener #9 pg/L ND ND ND ND ND
PCB Congener #90 + 101 + 113 |ug/L ND ND 0.00047 0.00044 ND
PCB Congener #91 pg/L ND ND 0.00011 0.00010 ND
PCB Congener #92 ug/L ND ND 0.00011 0.00010 ND
PCB Congener #93 + 100 Mg/l ND ND ND ND ND
PCB Congener #94 ug/L ND ND ND ND ND
PCB Congener #95 ug/L ND ND 0.00045 0.00045 ND
PCB Congener #96 pg/L ND ND ND ND ND
PCB Congener #98 + 102 pg/L ND ND ND ND ND
PCB Congener #99 pg/L ND ND 0.00024 0.00023 ND
PCB-183/185 pg/L ND ND ND ND ND
PCB-197/200 ug/L ND ND ND ND ND
Total PCB, Congener Specific |ug/L 0.00055 ND 0.027 0.027 ND

Notes:

1. PCB congener specific concentrations are determined by USEPA Method 1668A.

F: filtered sample

ug/L: micrcograms per liter

ND: non-detect result

PCB: polychlorinated biphenyl

U: unfiltered sample

USEPA: United States Environmental Protection Agency
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TABLE 9D

OU-1/0U-2 SURFACE WATER RESULTS (SEPTEMBER 2024)

ANNISTON PCB SITE

Anniston, Alabama

LOCATION SW-01 SW-01 SW-02
SW-01-P- SW-DUP-P- SW-02-P-
FIELD SAMPLE ID 20240918 20240918 20240918
SAMPLE DATE| 9/18/2024 9/18/2024 9/18/2024
QA TYPE Original Field Duplicate Original
NORTHING| 1147563.66 1147563.66 1147563.63
EASTING| 650626.85 650626.85 650605.87
Parameter Unit
Monochlorobiphenyl pg/L 0.000049 UJ | 0.000049 UJ 0.0025 J
Dichlorobiphenyl pg/L 0.0023 J 0.0028 J 0.0072 J
Trichlorobiphenyl pa/L 0.0052 J 0.0067 J 0.0058 J
Tetrachlorobiphenyl Mg/l 0.0028 J 0.0032 J 0.0066 J
Pentachlorobiphenyl pg/L 0.00088 J 0.00099 J 0.0043 J
Hexachlorobiphenyl Mg/l 0.00025 J 0.00026 J 0.0018 J
Heptachlorobiphenyl pg/L 0.000050 J 0.000053 J 0.00056 J
Octachlorobiphenyl pg/L 0.0000083 J 0.0000095 J 0.00011 J
Nonachlorobiphenyl pg/L 0.0000026 J 0.0000032 J 0.000021 J
Decachlorobiphenyl pyg/L  10.00000074 J| 0.00000098 J | 0.0000048 J
Total PCB, Homolog specific |ug/L 0.012J 0.014J 0.029 J

Notes:

1. PCB homolog specific concentrations are determined by USEPA Method 1668A.
ug/L: micrcograms per liter

J: The analyte was positively identified; however, the associated numerical value is
estimated due to bias of associated quality control or calibration data or attributable to

matrix interference.

UJ: Indicates the compound or analyte was analyzed for but not detected and the specified
limit reported is estimated.
P: passive sampler sample
PCB: polychlorinated biphenyl
USEPA: United States Environmental Protection Agency

Solutia Inc./Pharmacia LLC
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ATTACHMENT A
OU-1/0U-2 Residential Removal Properties Removal Sampling Access
Update



OU-1/0U-2 RESIDENTIAL REMOVAL PROPERTIES REMOVAL SAMPLING ACCESS UPDATE

Anniston PCB Site
Consent Decree

Sampling Letter
Sent Signed Returned Access EPA Days Out
For Granted? | Notified
EPA Zone: D
2106 W 10th St
2128: 11-22-01-12-02-3-26, Eval. Area: 15, EPA Zone: D
64152 > Owner ] 12/12/2024 1/8/2025  1/8/2025 -
920 Lehman Ave
2228: 11-22-01-12-02-3-30, Eval. Area: 15, EPA Zone: D
63961 > Owner ] 12/12/2024 1/8/2025  1/8/2025 -
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