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Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE:  March 2025 Progress Report
Anniston PCB Site (Docket No. 1:02-cv-0749-RDP)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the March 2025 Progress Report for the Partial Consent Decree between Solutia
Inc., Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003, the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between P/S
and the EPA entered by the Court on April 17, 2013, and the Consent Decree for Remedial
Design/Remedial Action for Operable Unit Nos. 1 and 2 between P/S and the EPA entered by the Court
on March 26, 2021. This report describes the work performed, unanticipated issues encountered, and
analytical data received during the reporting period of March 1, 2025, through March 31, 2025. The
report also describes upcoming developments anticipated for the months of April and May 2025.

If you should have any questions concerning this matter or need additional information, please call me
at (256) 231-8404.

Sincerely,

e —

E. Gayle Pittman Macolly f
Principal Remediation Manager, Major Projects
Solutia Inc.

Attachments

cc: Mr. Austin Pierce (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-RDP). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), 42 U.S.C.
§§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and response
work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD. Solutia
and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S”

in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of March 1, 2025, through March 31, 2025, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.1 of this report also
describes upcoming developments anticipated over the next two months for the work required by
the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past

or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-RDP). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29,2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of March 1, 2025, through
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March 31, 2025, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 5.2 of this report describes the upcoming
developments anticipated over the next two months for the work required by the OU-3 RD/RA CD,
including scheduled dates of actions to be performed and planned resolutions of past or anticipated

problems, if applicable.

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/0U-2) Remedial Design/Remedial

Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit
2 (OU-1/0U-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021
(Docket No. 1:02-cv-00749-RDP). The OU-1/0U-2 RD/RA CD provides for the implementation
of the remedies selected for OU-1/0OU-2 as described in the OU-1/0U-2 Record of Decision issued
by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments,

and groundwater at residential and non-residential properties outside of QU-3.

In accordance with the OU-1/0U-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1),
Section 4.0 of this report describes the work performed for the OU-1/0U-2 RD/RA CD during the
period of March 1, 2025, through March 31, 2025, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.3 of this report
describes the upcoming developments anticipated over the next two months for the work required
by the OU-1/0U-2 RD/RA CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2)
2.2.1 Residential Removal Properties Program

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

P/S continued to work with the local municipalities and property owners to implement the approved
NTC Removal Action Interim Institutional Control Program for Residential Properties (Interim 1C

Program). Table 2 provides a summary of the number of properties in each IC group.

2.2.1.1 Residential Removal Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. During this reporting period, there were no

access activities.

There are 10 residential properties in the Residential Removal Properties Program where access
has not been granted, two residential properties where a removal action is scheduled, and one
property where removal access has been granted and depth data are pending. The properties are

summarized in Table 3, and a description of each property’s status is presented in Table 4.
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2.2.1.2 Residential Removal Activities

P/S completed depth sampling at one property in an area that was previously unsuitable (2504

Griffis Street).

2.2.2 OU-1/OU-2 Non-Residential Program

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA). No adverse

findings were noted during the inspections.

2.2.3 11* Street Ditch

P/S performed the quarterly routine inspections as described in the 11™ Street Operations and
Maintenance Plan. No adverse findings were noted. P/S will perform the next quarterly routine

inspection in June 2025.

23 Operable Unit 4 (OU-4)
2.3.1 General

On March 3, 2025, P/S received a letter from EPA requesting that P/S initiate special studies,
including fish monitoring, to provide information regarding the nature and extent of contamination
downstream of OU-4 of the Anniston PCB Site. This letter requests P/S to submit a Workplan,
associated Field Sampling Plan (FSP), and Quality Assurance Project Plan (QAPP) by June 30,
2025.

On March 26, 2025, P/S facilitated a scoping meeting with the EPA, ADEM and the Special Master
to the Court to discuss the proposed elements of the Workplan, FSP and QAPP for the special

studies.

On March 27, 2025, P/S received a Special Notice Letter for OU-4 from the EPA to resolve P/S’s
responsibility for response work for the OU-4 portion of the Anniston PCB Site. The Special Notice
Letter provides for a 60-day period for P/S to participate in formal negotiations with EPA to reach

settlements to conduct or finance specific work related to the response action at the Site. The 60-
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day period can be extended for an additional 60 days if P/S provide EPA with a “good faith offer”

to conduct or finance the specified response action and reimburse EPA for its costs incurred to date.

2.3.2 OU-4 Residential Program

P/S completed depth sampling at one property where access was granted for a removal action
(48460 AL Hwy 21 S). Residential properties are summarized in Table 5 and a description of the

removal property’s status is presented in Table 6.

2.3.3 OU-4 Non-Residential Program

There was no activity during this period.

2.4 Technical Assistance Plan Grant

The Technical Advisor (TA), Mr. Bertrand Thomas, P.G., reviews Site-related documents and

conveys information from these documents to the CAG and the community.

2.5 Community Advisory Group

A CAG meeting was held on March 11, 2025, via video teleconference. The meeting was open to
the public to allow residents to observe the working session and comment or ask questions. Topics

discussed at the CAG meeting included:

e an update from the Technical Advisor;
e an update from the EPA; and
e an update from P/S.

The next CAG meeting is scheduled for May 13, 2025,
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities
3.1.1 Administrative Submittals

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals
awaiting approval or response is included as Table 7. This schedule includes the dates that
documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

3.2 Remedial Action

There was no activity during this reporting period.
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4.0 OU-1/0U-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
4.1 General OU-1/0U-2 RD/RA CD Activities
4.1.1 Administrative Submittals

A CD submittal schedule for the OU-1/OU-2 RD/RA CD that includes this reporting period’s
submittals and/or submittals awaiting approval or response is included as Table 8. This schedule
includes the dates that documents were submitted to the EPA and the dates that approvals or

comments were received from the EPA.

4.1.2 OU-1/0U-2 Non-Residential Program

Passive samplers were deployed within Snow Creek as part of the baseline surface water sampling
program on March 12, 2025. During a routine weekly check on March 25, 2025, P/S discovered
that the downstream sampler was covered in sediment. P/S plan to redeploy both passive samplers

the week of April 7, 2025.

Validated data from the quarterly groundwater sampling at the T-11 area from November 19, 2024
and February 26, 2025 are presented in Table 9A.

Validated data from the additional subsurface investigation at an Interim Measure property and the
additional waste characterization investigation associated with the remedial activities at the T-11

area completed on January 22, 2025 are presented in Table 9B and 9C.
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5.0

5.1

WORK SCHEDULED

2003 CD Work Activities

During the months of April and May 2025, the following work elements are anticipated:

5.2

Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

Perform residential removal activities according to the associated work plans (as necessary);
Prepare and submit Addendum No. 10 to the NTC Removal Action Completion Report for
Residential Properties to document residential activities during 2024;

Prepare and submit the SSSMA, Interim Closure — 2024 Annual Effectiveness Report;
Prepare and submit the CSSMA 2024 Annual Effectiveness Report;

Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval; and

The CAG will hold a regularly scheduled meeting on May 13, 2025.

OU-3 RD/RA CD Work Activities

During the months of April and May 2025, the following work elements are anticipated:

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval
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5.3

OU-1/0U-2 RD/RA CD Work Activities

During the months of April and May 2025, the following work elements are anticipated:

Prepare and submit a work plan outlining the adaptive site management approach to the
remedial activities at the T-11 area;

Continue implementing the Pre-Design Investigation;

Prepare the Pre-Design Investigation Summary Report; and

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Request to Initiate Special Studies Downstream of OU-4

Special Notice Letter for OU-4 at the Anniston PCB Site in Anniston, Alabama

Reports

Received from EPA

Received from EPA

March 3, 2025

March 27, 2025

Operable Units -1/2 Reports

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 6
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 7
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 8
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 9

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

Operable Unit - 4 Reports

Submitted to EPA

Comments Received

Revision Submitted
Submitted to EPA

Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019
April 24, 2020
June 9, 2021
June 30, 2022
June 30, 2023

July 11, 2024

May 2, 2012

June 4, 2018

June 12, 2018

July 10, 2019

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Report

Miracle Field Construction Completion Report "

Anniston Regional Airport Fence Installation Project Completion Report "

Solutia Inc./Pharmacia LLC Page 1 0f 2

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

June 30, 2010

November 20, 2013

June 19, 2014

July 23, 2014

April 10, 2025



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Operable Unit - 4 Reports (continued)

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion
Report "

Colonial Pipeline Company Recoating Project Completion Report "

All Operable Units Reports

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

October 7, 2014

November 5, 2014

February 2025 Progress Report

Work Plans

Submitted to EPA

March 10, 2025

Recreation Drive Development Retaining Wall Construction Support Workplan

Notes:

Submitted to EPA
Approval Pending

May 10, 2024

"""The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4

Solutia Inc./Pharmacia LLC Page 2 of 2

April 10, 2025



TABLE 2

INTERIM IC GROUP COUNTS

ANNISTON PCB SITE
Anniston, Alabama

Area IC Group 2' IC Group 3° IC Group 4’
0u-1/2 313 99 47

ou-4 12 5 1

Total 325 104 48

Dic Group 2 includes properties where residual PCB-containing soil imay remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).

e Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between | and 10 ppm at 12 inches

or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) where
residual PCB-containing soil may remain on the property but such presence has not been confirmed

Ri(e Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). 1C Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs
between 1 and 10 ppm at 12 inches or more below the existing ground surface

IC. Institutivial Controls
PCBs: polychlorinated biphenyls

ppm: parts per million

Solutia Inc./Pharmacia LLC Page 1 of 1

April 10, 2025



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D)

March 2025

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm

Total no. of properties with PCB surface results > 1 ppm ?®®

Total no. of removal action properties Unsuitable for Removal

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD) @

Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed)

Residential Removal Action Program (Lead Site AOC Zone C and D)

OO0 -2 000000

1214
1"
18

370

March 2025

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties where depth, dust, crawlspace, and/or demo samples were collected
No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Residential Removal Action Program (Lead Site AQC Zone A)

(>N ol oleNeNe)

March 2025

No. of properties where access has been requested to surface sample
No. of properties where total access has been granted to surface sample
No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities

No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface resuits > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties Unsuitable for Removal

Solutia Inc./Pharmacia LLC Page 1 of 2
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440

April 10, 2025



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B)

March 2025

No.

No

No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area
of properties where depth, dust and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties transferred from the Foothills Community Partnership and/or EPA

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no

Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties Unsuitable for Removal

Notes:

. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

oeNeleleNoNoNoelNoeNollolNol

"Lead Site AOC Zones C and D represents Evaluation Areas 1-34 Properties in Evaluation Area 35 have been

moved to OU-4.
® Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6
properties.
® This total includes three properties where removals have previously been completed, but additional removals are required.

® The unsuitable removal area at 2504 Griffis Street is scheduled to be cleared to complete a removal action.
® This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed

by Solutia.
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A - D
ANNISTON PCB SITE

Anniston, Alabama

ADDRESS GIS PARCEL ID EVAk:QIION EPA Zone PROPERTY STATUS
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street */ 2820 3 (% Non-Responsive
1407 Glen Addie Avenue ? 765 24 C Non-Responsive
716 Montrose Avenue 2500 11 D Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Slreet 207123 - A Owner Declined Access During Removal Initiation
1627 W. 131h Street 1061 21 C Owner Declined Removal Access
3002 Jefferson Slreet 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 b Owner Declined Removal Access
Duncan Avenue (11-22-01-01-04-2-773 973 21 c Owner Not Found
2108 W 10th Streal 2128 15 D Removal Action Scheduled
920 Lehman Avenue ‘") 2228 15 D Removal Action Scheduled
2504 Griffis Street 3627 13 [o] Depth Data Pending
Notes:
 portions of property are no longer unsuilable for removal
@ Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY

ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program

March 2025

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities

No. of properties surface sampled in the footprint of a former structure/unsuitable area

No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm

Total no. of properties with PCB surface results > 1 ppm
Total no. of removal action properties completed by Solutia

Solutia Inc./Pharmacia LLC Page 1 of 1
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400
PPM LEAD RESULTS FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS SIS PI‘;‘)RCE" PROPERTY STATUS
48460 AL Hwy 21 S (formerly 133 Howard Drive) )
[07-06-14-0-000-004.00] 600117 Depth Data Pending
Solutia Inc./Pharmacia LLC Page 1 of 1 April 10, 2025



TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018

OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018

OU-3 Construction Completion Report Second Addendum Submitted to EPA June 30, 2021
Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects Submitted to EPA August 7, 2018
Revision Submitted August 31, 2021
Approval Pending

Work Plans

OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0 Submitted to EPA September 30, 2021
Approval Pending
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE

Anniston, Alabama

Relevant Section of

Item CDISOW Timeline for Completion Actual Completion Approval
RD Schedule
Identify the Supervising CD VL9 10 days after Effective Date April 5, 2021 April 16, 2021
Contractor
Financial Assurance Within 10 days after .
Mechanism CD IX.27 Effective Date April 12, 2021 May 24, 2021
30 days following USEPA
Financial As_surance CD IX.27 approval of financial June 18, 2021 B
Documentation assurance method
(June 23, 2021)
Within 60 days following
receipt of USEPA's
Submit Draft RDWP, Authorization to Proceed
HASP, and ERP SOWISH regarding the Supervising &SNS £Oe -
Contractor
(June 15, 2021)
Within 30 days following
. . receipt of USEPA's
ﬁ;’\%rg't:nzv';g‘;,RDWP' SOW 3.1 Comments on the Draft August 19,2021 | September 10, 2021
' RDWP, HASP and ERP
(July 20, 2021)
Submit PDIWP and 60 days following USEPA
QAPP SOW 3.3(a) approval of RDWP November 9, 2021 --
60 days following receipt of
USEPA comments.
Submit Revised PDIWP
and QAPP SOWLSES(E) Comments Received tarchiiz 2022
January 7, 2022 (response
due March 8 2022)
60 days following receipt of
USEPA comments.
Submit Revised PDIWP
and QAPP SIS Comments Received May JUnEE¥2022 slilfyesg20e2
3, 2022 (response due July
5, 2022)
_ ; 120 days following USEPA
0,
Preliminary (30%) Design SOW 3.3(a), 3.4 approval of PDI Report
Pre-Final (90%/95%) 150 days following USEPA
. SOW 3.5 i
Design comments on 30% Design
. . 60 days following USEPA
0,
Final (100%) Design SOW 3.6 comments on 95% Design
Qs CDVIIl.23.a 15 days after Effective Date April 12, 2021 June 2, 2021
Successors-In-Title
Record Notice tq CD VIl 23.a Within 10 days after USEPA June 3, 2021 B
Successors-In-Title approval of draft notice
Certified Copies of -
Notices to Successors-In- CD VIIl.23.2 VIR 15 Qe S g Ten June 9, 2021 -
) recording notices
Title
Solutia Inc./Pharmacia LLC Page 1 of 2 April 10, 2025




TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of

Item CDISOW Timeline for Completion Actual Completion Approval
Submit certificates of
insurance naming CD X|.41 15 days prior to
USEPA as an additional ' commencing on-site Work
insured
Identify a Communit .
Involvfgment Coordinyator - 15 daysHoloning IS ERR
. request
(if requested)
RA Schedule
120 days after USEPA
Award RA Contract - Notice of Authorization to
Proceed with RA
Submit RAWP SOW 4.1 Submit with Award of RA
Contract
Designate IQAT SOW 4.2 B
Pre-Construction Within 30 days after
Conference SOINFSE) approval of RAWP
; Within 60 days after
Start of Construction approval of I%,AWP
Completion of as described in approved
Construction SO 46(5) RAWP
Pre-Final inspection SOW 4.6(b) w1111 .14 days followmg
completion of construction
Pre-Final Inspection Within 14 days following
SOW 4.6(d) completion of Pre-Final
Report X
Inspection
Within 14 days following
Final Inspection SOW 4.7 cor'npletion.of work ideptified
in Pre-Final Inspection
Report
RA Report SOW 4.6(d) 60 days foIIovying final
inspection
Monitoring Report SOW 4.7(b) to be determined
Work Completion Report SOW 4.9(b) to be determined
Periodic Review of n O WP XEAE IRSVISWS;
Support Plan SOw 4.8 triggered by start of first RA
on 6/8/2015
Notes:
Effective date is March 26, 2021.
--: not applicable
CD: consent decree
ERP: emergency response plan
HASP: health and safety plan
IQAT: independent quality assurance team
PDI: predesign investigation
PDIWP: predesign investigation work plan
QAPP: quality assurance project plan
RA: remedial action
RAWP: remedial action work plan
RD: remedial design
RDWP: remedial design work plan
SOW: statement of work
USEPA: United States Environmental Protection Agency
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0OU-1/0U-2 GROUNDWATER RESULTS
ANNISTON PCB SITE
Anniston, Alabama

TABLE 9A

LOCATION T-11 T-11 T-11 T-11 T-11 T-11
T-11-F- T-11-U- GW-U-DUP- T-11-F- T-11-U- GW-U-DUP-
RIEFOISAMPEER 20241119 20241119 20241119 20250226 20250226 20250226
SAMPLE DATE 11/19/2024 11/19/2024 11/19/2024 2/26/2025 2/26/2025 2/26/2025
QA TYPE Original Original Field Duplicate Original Original Field Duplicate
NORTHING| 1148974.57 1148974.57 1148974.57 1148974.57 1148974.57 1148974.57
EASTING 652936.85 652936.85 652936.85 652936.85 652936.85 652936.85
Parameter Unit
Calcium ug/L - - 26,000 25,000 -
Iron ug/L - ND ND -
Magnesium ug/L - - 9,500 9,300 -
Manganese ugil - - - ND ND -
Polassium pall - - 3,700 3,800
Sodium ug/L - - 5,500 5,300 -
Alkalinity, Total (As CaCO3) ma/L - - - 77 80
Chloride mg/L - - 3.7 3.8 =
Nitrate ma/L - 7.2 7.3 -
Sulfate ma/L - 16 15 -
Hardness as calcium carbonate  |mgiL - - - 110 120 -
Total Dissolved Solids mg/L 150 - -
Total Organic Carbon ma/L - “ 23 1.6 >
Total Suspended Solids ma/L - - - - ND -
Aroclor 1016 ua/L ND ND ND ND ND ND
Aroclor 1221 pg/L ND ND ND ND ND ND
Aroclor 1232 pa/L ND ND ND ND ND ND
Aroclor 1242 ug/L ND ND ND ND ND ND
Aroclor 1248 ug/l ND ND ND ND ND ND
Aroclor 1254 ug/L ND ND ND ND ND ND
Aroclor 1260 gl ND ND ND ND ND ND
Aroclor 1268 ua/L ND ND ND ND ND ND
Total PCB, Aroclor specific ug/L ND ND ND ND ND ND
Decachlorobipheny! pa/L ND ND ND ND ND ND
Dichlorobiphenvl ug/L ND 0.36 0.33 ND ND ND
Heptachlorobiphenyl Ha/L ND ND ND ND ND ND
Hexachlorobiphenyl Hall ND ND ND ND ND ND
Monochlorobiphenyl ua/L ND ND ND ND ND ND
Nonachlorobiphenyl ug/L ND ND ND ND ND ND
Qctachlorobichseny] ua/lL ND ND ND ND ND ND
Pentachlorobiphenyl ua/L ND ND ND ND ND ND
Tetrachlorobiphenyi ua/L ND ND ND ND ND ND
Trichlorobiphenyl ug/L ND 020 025 ND ND ND
Total PCB, Homolog specific wa/L ND 0.56 0.58 ND ND ND

Notes:

1. PCB homolog specific concentrations are determined by USEPA Method 680. PCB Araclor specific concentrations are determined by USEPA Method 80¢

2 Metals concentrations are determined by USEPA Method 6010C

3. Alkalinity, hardness, total solids, and total organic carbon concentrations are determined by USEPA Methods 2320B, 2340C, 2540 D & C, and 9060A, res)

F: filtered sample

ug/L: micrcograms per liter
mg/L: milligrams per liter
ND: non-detect result

- : not sampled

PCB: polychlorinated biphenyl
USEPA: United States Environmental Protection Agency

Solutia Inc./Pharmacia LLC
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OU-1/0U-2 SOIL RESULTS: INTERIM MEASURE AREAS
ANNISTON PCB SITE
Anniston, Alabama

TABLE 8B

LOCATION E Drainage Way
50-Eastside-4-5] SO-DUP-01-
FIELD SAMPLEID| 50550122 20250122
SAMPLE DATE 12212025 1/22/2025
QA TYPE Original Field Dupiicate
NORTHING| 1148748 548 1148748 548 |
EASTING| 651527.5508 657521.5508
DEPTH (MIN-MAX) (FT BGS) 4-5 4-5
Parameter Unit
Aroclor 1016 ma/kg ND ND
Aroclor 1221 ma/kg 130J 120 J
Aroclor 1232 mg/kg ND ND
Aroclor 1242 ma/kg 260 J 260 J
Aroclor 1248 ma/kg 2807 280 J
Aroclor 1254 mg/kg 200 J 200 J
Aroclor 1260 mg/kg 54 s
Aroclor 1268 mg/kg ND ND
Total PCB, Aroclor specific malkg 9207 930 J

Notes:

1. Total PCB Aroclor specific concentrations are determined by USEPA Method 8082A,
ft bgs: feet below ground surface
J: The analyte was positively identified; however, the associated numerical value is estimated due to bias of associated quality control or calibration data or attributable to matrix

interference

mg/kg: milligrams per kilogram

max: maximum
min: minimum

ND: non-detect result
PCB: polychlorinaled biphenyl
USEPA: United States Environmental Protection Agency

Solutia Inc./Pharmacia LLC
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OU-1/0U-2 SOIL TCLP RESULTS: NONRESIDENTIAL AREAS
ANNISTON PCB SITE
Anniston, Alabama

TABLE 9C

Exposure Unit 5
LOCATION (T-11 Area)
T11-SO-TCLP-0-14
FIELD SAMPLE ID 20250122
SAMPLE DATE 1/22/2025
QA TYPE Original
NORTHING 1148974.57
EASTING 652936.85
DEPTH (MIN-MAX) (FT BGS) 0-1
Parameter Unit
Arsenic mg/L ND
Barium mg/L ND
Cadmium mg/L ND
Chromium mg/L ND
Lead mg/L ND
Mercury mg/L ND
Selenium mg/L ND
Silver mg/L ND
1,1-Dichloroethene mg/L ND
1,2-Dichloroethane mg/L ND
1,4-Dichlorobenzene ma/L ND
2-Butanone ma/L ND
Benzene mg/L ND
Carbon tetrachloride mg/L ND
Chiorobenzene mg/L ND
Chloroform ma/L ND
Hexachlorobutadiene mg/L ND
Tetrachloroethylene ma/L ND
Trichloroethylene mag/L ND
Vinyl chloride mg/L ND
2,4,5-Trichlorophenol mg/L ND
2,4,6-Trichlorophenol ma/l. ND
2 4-Dinitrotoluene mg/L ND
2-Methylphenol ma/L. ND
3-Methylphenol/4-Methyphenol (m&p-(jmg/L ND
Hexachlorobenzene mg/L ND
Hexachloroethane mg/L ND
Nitrobenzene ma/L ND
Pentachlorophenol ma/L ND
Pyridine mg/L ND

Notes:

1. Metals specific concentrations are determined by USEPA Method 6010D. Mercury concentrations are determined by USEPA Method 7470A.

2. Volatile organic compound concentrations are determined by USEPA Method 8260D. Semi-volatile organic compounds are determined by

USEPA Method 8270D.

ft bgs: feet below ground surface

mg/L: milligrams per liter

max: maximum

min: minimum

ND: non-detect result

TCLP: toxicity characteristic leaching procedure

USEPA: United States Environmental Protection Agency
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