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1.0 INTRODUCTION 

1.1 2003 Partial Consent Decree 

This monthly progress report has been prepared in accordance with the requirements of the 2003 

Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency 

(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District 

Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-

0749-RDP). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the Comprehensive 

Environmental Response, Compensation and Liability Act (CERCLA), 42 U.S.C. §§9606, 9697, 

§9613(g)(2).  The 2003 CD provides for and defines the performance of studies and response work 

by Solutia and Pharmacia at the Anniston PCB Site (Site). Solutia and Pharmacia, with Monsanto 

performing work on behalf of Pharmacia, are referred to as “P/S” in the subsequent sections of this 

report. 

 

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section 

VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period 

of October 1, 2025, through October 31, 2025, including actions taken, unanticipated issues, if 

applicable, and analytical data received during the reporting period. Section 5.1 of this report also 

describes upcoming developments anticipated over the next two months for the work required by 

the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past 

or anticipated problems, if applicable. 

 

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA 

CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-

0749-RDP). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed 

South and West Landfills, provides for the implementation of the remedies selected for OU-3 as 

described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September 

29, 2011. 

 

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report 

describes the work performed for the OU-3 RD/RA during the period of October 1, 2025, through 
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October 31, 2025, including actions taken, unanticipated issues, if applicable, and analytical data 

received during the reporting period. Section 5.2 of this report describes the upcoming 

developments anticipated over the next two months for the work required by the OU-3 RD/RA CD, 

including scheduled dates of actions to be performed and planned resolutions of past or anticipated 

problems, if applicable. 

 

1.3 2021 Operable Unit 1/Operable Unit 2 (OU-1/OU-2) Remedial Design/Remedial 

Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit 

2 (OU-1/OU-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021 

(Docket No. 1:02-cv-00749-RDP).  The OU-1/OU-2 RD/RA CD provides for the implementation 

of the remedies selected for OU-1/OU-2 as described in the OU-1/OU-2 Record of Decision issued 

by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments, 

and groundwater at residential and non-residential properties outside of OU-3. 

 

In accordance with the OU-1/OU-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1), 

Section 4.0 of this report describes the work performed for the OU-1/OU-2 RD/RA CD during the 

period of October 1, 2025, through October 31, 2025, including actions taken, unanticipated issues, 

if applicable, and analytical data received during the reporting period. Section 5.3 of this report 

describes the upcoming developments anticipated over the next two months for the work required 

by the OU-1/OU-2 RD/RA CD, including scheduled dates of actions to be performed and planned 

resolutions of past or anticipated problems, if applicable. 
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD 

2.1 General 2003 CD Activities 

2.1.1 Administrative Submittals 

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 1. This schedule includes the dates 

that documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

2.2 Operable Unit 1/Operable Unit 2 (OU-1/OU-2)  

2.2.1 Residential Removal Properties Program 

The residential program consists of residential work associated with the 2003 CD. This includes 

the non-time critical (NTC) residential activities as well as time critical residential activities 

associated with the Administrative Order on Consent (AOC), effective October 5, 2001. 

 

P/S continued to work with the local municipalities and property owners to implement the approved 

NTC Removal Action Interim Institutional Control Program for Residential Properties (Interim IC 

Program). Table 2 provides a summary of the number of properties in each IC group. 

 

2.2.1.1 Residential Removal Access 

Access activity includes updating owner/tenant information, access request information, and/or 

EPA notification of non-compliance information. During this reporting period, there were no access 

activities. 

  

There are nine residential properties in the Residential Removal Properties Program where access 

has not been granted. The properties are summarized in Table 3, and a description of each 

property’s status is presented in Table 4. 

 

2.2.1.2 Residential Removal Activities 

P/S did not perform any surface or depth sampling.  

 



  October 2025 Progress Report 
  Anniston PCB Site 
  November 10, 2025 
  Page 4 of 9 
 

  

 

2.2.2 OU-1/OU-2 Non-Residential Program 

P/S continued to perform the required routine inspections of the Central Staging and Soil 

Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA). No adverse 

findings were noted during the inspections. 

 

2.2.3 11th Street Ditch 

P/S will perform the next quarterly routine inspection in December 2025. 

 

2.3 Operable Unit 4 (OU-4) 

2.3.1 General 

On August 14, 2025, P/S received comments from the EPA on the Work Plan/Field Sampling Plan 

and Quality Assurance Project Plan (QAPP) for Special Studies Downstream of OU-4. On August 

20, 2025, P/S, the EPA and the Special Master to the Court held a conference call to review and 

discuss EPA’s comments. P/S submitted a revised Work Plan/Field Sampling Plan, a Response to 

Comments (RTC) matrix, and QAPP for Special Studies Downstream of OU-4 on September 24, 

2025. EPA conditionally approved the Work Plan/Field Sampling Plan and QAPP on October 3, 

2025, with the understanding that additional comments on subsequent future sampling may be 

provided. On October 22. 2025, EPA provided comments on the RTC matrix. P/S are currently 

evaluating these comments and will respond as necessary.  

 

On October 6, 2025, P/S began implementing the Work Plan/Field Sampling Plan for Special 

Studies Downstream of OU-4.  The field sampling work is anticipated to be completed by the 

Summer of 2026. 

 

2.3.2 OU-4 Non-Residential Program 

P/S submitted a sampling plan to the EPA on October 7, 2025, outlining composite soil sampling 

from an area of proposed drainage improvements at the Talladega Municipal Airport.  The EPA 

indicated concurrence with the sampling plan via email on October 14, 2025. 
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2.4 Community Advisory Group  

There was no CAG meeting scheduled for October. The next CAG meeting is scheduled for 

November 18, 2025. 
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

3.1 General OU-3 RD/RA CD Activities 

3.1.1 Administrative Submittals 

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals 

awaiting approval or response is included as Table 5. This schedule includes the dates that 

documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

3.2 Remedial Action 

On August 26, 2025, P/S submitted the Revised Optimization Work Plan for Groundwater 

Corrective/Remedial Action Systems and Monitoring Programs (Optimization Work Plan). On 

October 15, 2025, P/S held a meeting with the EPA, ADEM and the Special Master for the Court 

to discuss the results of the initial baseline sampling of the interceptor wells at the four groundwater 

corrective action systems at OU-3 and review the Revised Optimization Work Plan. The EPA 

approved the Revised Optimization Work Plan on October 16, 2025. 

 

On October 10, 2025, P/S completed the second quarterly baseline sampling of the interceptor wells 

at the four groundwater corrective action systems at OU-3 in accordance Optimization Work Plan.   
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4.0 OU-1/OU-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

4.1 General OU-1/OU-2 RD/RA CD Activities 

4.1.1 Administrative Submittals 

A CD submittal schedule for the OU-1/OU-2 RD/RA CD that includes this reporting period’s 

submittals and/or submittals awaiting approval or response is included as Table 6. This schedule 

includes the dates that documents were submitted to the EPA and the dates that approvals or 

comments were received from the EPA. 

 

On October 10, 2025, P/S submitted the Predesign Investigation Evaluation Report (PDI Evaluation 

Report) for the OU-1/OU-2 Remedial Design.  The PDI Evaluation Report includes the results and 

evaluation of data collected under the EPA approved PDI Work Plan dated June 2022 including 

soil, groundwater, sediment and surface water.  The PDI Evaluation Report also presents the results 

of topographical and utility surveys and the results and evaluations for a geotechnical boring and 

laboratory testing program. 

 

On October 21, 2025, P/S held a conference call with the EPA to discuss the findings of the PDI 

Evaluation Report. 

 

4.1.2 OU-1/OU-2 Non-Residential Program  

There were no activities during this reporting period. 
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5.0 WORK SCHEDULED  

5.1 2003 PCD Anticipated Work Activities 

During the months of November and December 2025, the following work elements are anticipated: 

 Obtain and/or process access for performing residential sampling and removal activities in OU-

1/OU-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum 

to the NTC Removal Action Work Plans for the Site (as necessary); 

 Complete the annual field surveys in accordance with the Interim IC Program; 

 Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with 

the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and 

Closure Plan, and the SSSMA Interim Operations and Maintenance Plan; 

 Perform 11th Street Ditch inspection and maintenance requirements in accordance with the 

approved schedule; 

 Prepare and submit an APCO Fiber Optic Project Construction Completion Report; 

 Continue to implement the Special Studies Downstream of OU-4 in accordance with the Work 

Plan/Field Sampling Plan and QAPP; 

 Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval; and 

 The CAG will hold a regularly scheduled meeting on November 18, 2025. 

 
5.2 OU-3 RD/RA CD Anticipated Work Activities 

During the months of November and December 2025, the following work elements are anticipated: 

 Continue to implement the OU-3 Optimization Work Plan 

 Submit the 60% Design for CTS No. 4 on December 1st; and 

 Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval. 
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5.3  OU-1/OU-2 RD/RA CD Anticipated Work Activities  

During the months of November and December 2025, the following work elements are anticipated: 

 Prepare and submit a work plan outlining the adaptive site management approach to the 

remedial activities at the T-11 area by November 10, 2025; and 

 Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval. 
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

Operable Units -1/2 Reports
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site Submitted to EPA July 31, 2012

Comments Received May 16, 2013
Revision Submitted November 12, 2015

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 1 Submitted to EPA August 3, 2016

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 2 Submitted to EPA July 14, 2017

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 3 Submitted to EPA June 4, 2018

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 4 Submitted to EPA June 26, 2019

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 5 Submitted to EPA April 24, 2020

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 6 Submitted to EPA June 9, 2021

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 7 Submitted to EPA June 30, 2022

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 8 Submitted to EPA June 30, 2023

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 9 Submitted to EPA July 11, 2024

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 10 Submitted to EPA May 9, 2025

Approval Pending

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil 
Management Area Submitted to EPA May 2, 2012

Approval Pending

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7 Submitted to EPA June 4, 2018

Approval Pending

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston 
Water Works and Sewer Board Submitted to EPA June 12, 2018

Approval Pending

Snow Street Drainage Improvement Project Completion Report Closure Report - 
Addendum No. 1 Submitted to EPA July 10, 2019

Approval Pending

Operable Unit - 4 Reports

OU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending

Former Holiday Inn Redevelopment Project Completion Report (1) Submitted to EPA November 20, 2013
Approval Pending

Anniston Regional Airport Fence Installation Project Completion Report (1) Submitted to EPA July 23, 2014
Approval Pending
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Operable Unit - 4 Reports (continued)

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion 
Report (1) Submitted to EPA October 7, 2014

Approval Pending
 
Colonial Pipeline Company Recoating Project Completion Report (1) Submitted to EPA November 5, 2014

Approval Pending

All Operable Units Reports

September 2025 Progress Report Submitted to EPA October 10, 2025

Work Plans

Work Plan/Field Sampling Plan for Special Studies for Areas Located Downstream of 
OU-4 Submitted to EPA June 27, 2025

EPA Comments Received August 14, 2025
EPA Conditional Approval October 3, 2025

Talladega Municipal Airport Drainage Improvement Sampling Plan Submitted to EPA October 7, 2025
EPA Approved October 14, 2025

Notes:
(1) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama

Area IC Group 21 IC Group 32 IC Group 43 Total
OU-1/2 315 99 43 457
OU-4 12 6 0 18
Total 327 105 43 475

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

1) IC Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been 
confirmed (e.g., PCBs beneath structures or driveways).
2) IC Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 inches 
or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) where 
residual PCB-containing soil may remain on the property but such presence has not been confirmed.
3) IC Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to 
access issues or unsuitable areas).  IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual 
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs 
between 1 and 10 ppm at 12 inches or more below the existing ground surface.
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D) (1) October 2025

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 1214
Total no. of removal action properties completed by Solutia (as part of AOC and CD)  (2)(3) 370
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) 7
Total no. of properties with PCB surface results ≥ 1 ppm 34

Properties with PCB surface results ≥ 1 ppm; Access Pending or Removal In Progress 4
Removal Action Completed, Additional Removal Action Required in the Footprint of a Former Structure 3

Removal Action Completed, Additional Removal Action Required in area Unsuitable for Removal 9
Removal Action Required in area Unsuitable for Removal 18

Special Use High Activity Residential Removal Action Program (Lead Site AOC Zone C and D) October 2025

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or demo samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas 24
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9

Residential Removal Action Program (Lead Site AOC Zone A) October 2025

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 81
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 2

Total no. of removal action properties Unsuitable for Removal 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) October 2025

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:
(1)Lead Site AOC Zones C and D represents Evaluation Areas 1-34.  Properties in Evaluation Area 35 have been 
moved to OU-4.
(2) This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed 
by Solutia and two properties that were inadvertently removed with the adjacent residential properties.
(3) This total does not include properties where removal actions were completed but additional removals are required 
in the footprint of a former structure or in a heavily overgrown/wooded area.
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONES A - D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVALUATION 
AREA EPA Zone PROPERTY STATUS

918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street (2) 2820 3 C Non-Responsive

1407 Glen Addie Avenue (2) 765 24 C Non-Responsive
716 Montrose Avenue (2) 2500 11 D Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation

124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access

3002 Jefferson Street 3410 - B Owner Declined Removal Access
Duncan Avenue (11-22-01-01-04-2-77) (1) 973 21 C Owner Not Found

Notes:
(1) Portions of property are no longer unsuitable for removal.
(2) Property requires additional removal action.
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TABLE 5

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama
Administrative Issues

Second Five-Year Review Report for the Anniston PCB SIte Issued by EPA August 15, 2025

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018
OU-3 Construction Completion Report Second Addendum Submitted to EPA June 30, 2021

Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects Submitted to EPA August 7, 2018
Revision Submitted August 31, 2021
Approval Pending

Work Plans

OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0 Submitted to EPA September 30, 2021
Approval Pending

Revised Optimization Work Plan for Groundwater Corrective/Remedial Action Systems and 
Monitoring Programs

Submitted to EPA August 26, 2025

EPA Approved October 16, 2025
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TABLE 6

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Identify the Supervising 
Contractor CD VI.9 10 days after Effective Date April 5, 2021 April 16, 2021

Financial Assurance 
Mechanism CD IX.27 Within 10 days after 

Effective Date April 12, 2021 May 24, 2021

Financial Assurance 
Documentation CD IX.27

30 days following USEPA 
approval of financial 
assurance method

(June 23, 2021)

June 18, 2021 --

Submit Draft RDWP, 
HASP, and ERP SOW 3.1

Within 60 days following 
receipt of USEPA's 

Authorization to Proceed 
regarding the Supervising 

Contractor 
(June 15, 2021)

June 15, 2021 --

Submit Revised RDWP, 
HASP, and ERP SOW 3.1

Within 30 days following 
receipt of USEPA's 

Comments on the Draft 
RDWP, HASP and ERP 

(July 20, 2021)

August 19, 2021 September 10, 2021

Submit PDIWP and 
QAPP SOW 3.3(a) 60 days following USEPA 

approval of RDWP November 9, 2021 --

Submit Revised PDIWP 
and QAPP SOW 3.3(a) 

60 days following receipt of 
USEPA comments.

   Comments Received 
January 7, 2022 (response 

due March 8 2022)

March 7, 2022 --

Submit Revised PDIWP 
and QAPP SOW 3.3(a) 

60 days following receipt of 
USEPA comments.

  Comments Received May 
3, 2022 (response due July 

5, 2022)

June 9, 2022 July 5, 2022

Preliminary (30%) Design SOW 3.3(a), 3.4 120 days following USEPA 
approval of PDI Report

Pre-Final (90%/95%) 
Design SOW 3.5 150 days following USEPA 

comments on 30% Design 

Final (100%) Design SOW 3.6 60 days following USEPA 
comments on 95% Design 

Draft Notice to 
Successors-In-Title CD VIII.23.a 15 days after Effective Date April 12, 2021 June 2, 2021

Record Notice to 
Successors-In-Title CD VIII.23.a Within 10 days after USEPA 

approval of draft notice June 3, 2021 --

Certified Copies of 
Notices to Successors-In-
Title

CD VIII.23.a Within 10 days after 
recording notices June 9, 2021 --

RD Schedule
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TABLE 6

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Item Relevant Section of 
CD/SOW Timeline for Completion Actual Completion Approval 

Submit certificates of 
insurance naming 
USEPA as an additional 
insured 

CD XI.41 15 days prior to 
commencing on-site Work

Identify a Community 
Involvement Coordinator 
(if requested)

- 15 days following USEPA 
request 

Award RA Contract -
120 days after USEPA 

Notice of Authorization to 
Proceed with RA

Submit RAWP SOW 4.1 Submit with Award of RA 
Contract

Designate IQAT SOW 4.2 -

Pre-Construction 
Conference SOW 4.3(a) Within 30 days after 

approval of RAWP

Start of Construction -  Within 60 days after 
approval of RAWP

Completion of 
Construction SOW 4.6(b) as described in approved 

RAWP

Pre-Final Inspection SOW 4.6(b) Within 14 days following 
completion of construction 

Pre-Final Inspection 
Report SOW 4.6(d)

 Within 14 days following 
completion of Pre-Final 

Inspection 

Final Inspection SOW 4.7

Within 14 days following 
completion of work 

identified in Pre-Final 
Inspection Report 

RA Report SOW 4.6(d) 60 days following final 
inspection 

Monitoring Report SOW 4.7(b) to be determined 
Work Completion Report SOW 4.9(b) to be determined 

Periodic Review of 
Support Plan SOW 4.8

for Five-Year Reviews, 
triggered by start of first RA 

on 6/8/2015

Notes:
Effective date is March 26, 2021. 
--: not applicable
CD: consent decree
ERP: emergency response plan 
HASP: health and safety plan 
IQAT: independent quality assurance team
PDI: predesign investigation 
PDIWP: predesign investigation work plan
QAPP: quality assurance project plan 
RA: remedial action 
RAWP: remedial action work plan
RD: remedial design 
RDWP: remedial design work plan
SOW: statement of work 
USEPA: United States Environmental Protection Agency 

RA Schedule
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